



AIA[®] Document A133[™] – 2019 Exhibit A

Guaranteed Maximum Price Amendment

This Amendment dated the 9th day of May in the year 2022, is incorporated into the accompanying AIA Document A133[™]-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the Nineth day of May in the year Two Thousand Twenty-Two (the "Agreement")
(In words, indicate day, month, and year.)

for the following **PROJECT:**
(Name and address or location)

BAPS Event Center, 2200 N. 23rd Street, Broken Arrow, OK 74012

THE OWNER:
(Name, legal status, and address)

**Broken Arrow Public Schools
1901 E. Albany
Broken Arrow, Oklahoma 74012**

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

Flintco, LLC
323 Reconciliation Way
Tulsa, Ok 74120

TABLE OF ARTICLES

- A.1 GUARANTEED MAXIMUM PRICE**
- A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION**
- A.3 INFORMATION UPON WHICH AMENDMENT IS BASED**
- A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS**

ARTICLE A.1 GUARANTEED MAXIMUM PRICE

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 2.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed **Thirty-Five Million, Five Hundred Ninety-Nine Thousand Eight Hundred and Twenty-Six Dollars (\$35,599,826)**, subject to additions and deductions by Change Order as provided in the Contract Documents.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201[™]-2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section 2.2.1 of the Agreement.

(Provide itemized statement below or reference an attachment.)

Reference attached Exhibit "A"

§ A.1.1.3 The Construction Manager's Fee is set forth in Section 5.1.1 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section 5.1.1 of the Agreement.

§ A.1.1.5 Alternates

§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item	Price
n/a	n/a

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item	Price	Conditions for Acceptance
n/a		

§ A.1.1.6 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
n/a		

ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ A.2.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

The date of execution of this Amendment.

Established as follows:

(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of commencement of the Work.

§ A.2.3 Substantial Completion

§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager shall achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

Not later than () calendar days from the date of commencement of the Work.

Init.

[X] By the following date: Reference attached Exhibit "C"

§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial Completion of such portions by the following dates:

Portion of Work	Substantial Completion Date
-----------------	-----------------------------

(Paragraph deleted)

ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
----------	-------	------	-------

§ A.3.1.2 The following Specifications:

(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

Reference attached Exhibit "B"

Section	Title	Date	Pages
---------	-------	------	-------

§ A.3.1.3 The following Drawings:

(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

Reference attached Exhibit "B"

Number	Title	Date
--------	-------	------

§ A.3.1.4 The Sustainability Plan, if any:

(If the Owner identified a Sustainable Objective in the Owner's Criteria, identify the document or documents that comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; implementation strategies selected to achieve the Sustainable Measures; the Owner's and Construction Manager's roles and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the Project, as those terms are defined in Exhibit C to the Agreement.)

Title	Date	Pages
n/a		

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:

(Identify each allowance.)

Item	Price
Testing	\$90,000.00
Additional Structural Precast Support	\$50,000.00
Sprayed Fireproofing	\$250,000.00
Expansion Joints	\$10,000.00
Precast Sealants	\$15,000.00

Init.

Overhead Doors	\$200,000.00
Epoxy Grout	\$15,000.00
Signage	\$160,000.00
Lockers	\$160,000.00
Scoreboards & Scorer's Tables	\$525,000.00
Audio Visual	\$105,000.00
Athletic Patient Care Equipment	\$328,312.00
Cheer Mats	\$50,000.00
Window Treatments	\$41,650.00
Fixed & Telescoping Seating	\$375,000.00
Unsuitable Soils	\$20,000.00
Barrier Cable	\$37,300.00
Existing Utility Coordination	\$15,000.00

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)

This proposal excludes any and all-time delays and cost increases arising from or related to the COVID-19 virus and any government or other third-party action in response thereto.

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

n/a

ARTICLE A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified below:

(List name, discipline, address, and other information.)

n/a

This Amendment to the Agreement entered into as of the day and year first written above.

OWNER *(Signature)*

Steve Allen
Board of Education President
Broken Arrow Public Schools

(Printed name and title)

CONSTRUCTION MANAGER *(Signature)*

Steve Eikanger
President
Flintco LLC

(Printed name and title)

Additions and Deletions Report for AIA[®] Document A133[™] – 2019 Exhibit A

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 15:00:41 ET on 05/04/2022.

PAGE 1

This Amendment dated the 9th day of May in the year ~~2022~~, is incorporated into the accompanying AIA Document A133[™]–2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the Nineth day of May in the year Two Thousand Twenty-Two (the "Agreement")

...

BAPS Event Center, 2200 N. 23rd Street, Broken Arrow, OK 74012

...

Broken Arrow Public Schools
1901 E. Albany
Broken Arrow, Oklahoma 74012

...

Flintco, LLC
323 Reconciliation Way
Tulsa, Ok 74120

...

Pursuant to Section ~~3-2-6~~ 2.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed ~~(\$ —)~~, **Thirty-Five Million, Five Hundred Ninety-Nine Thousand Eight Hundred and Twenty-Six Dollars (\$35,599,826)**, subject to additions and deductions by Change Order as provided in the Contract Documents.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section ~~3-2-1~~ 2.2.1 of the Agreement.

PAGE 2

Reference attached Exhibit "A"

...

§ A.1.1.3 The Construction Manager's Fee is set forth in Section ~~6.1.2~~5.1.1 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section ~~6.1.3~~5.1.1 of the Agreement.

...

n/a

n/a

...

n/a

...

n/a

...

The date of execution of this Amendment.

PAGE 3

By the following date: Reference attached Exhibit "C"

...

~~§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.~~

...

Reference attached Exhibit "B"

...

Reference attached Exhibit "B"

...

n/a

...

<u>Testing</u>	<u>\$90,000.00</u>
<u>Additional Structural Precast Support</u>	<u>\$50,000.00</u>
<u>Sprayed Fireproofing</u>	<u>\$250,000.00</u>
<u>Expansion Joints</u>	<u>\$10,000.00</u>
<u>Precast Sealants</u>	<u>\$15,000.00</u>
<u>Overhead Doors</u>	<u>\$200,000.00</u>
<u>Epoxy Grout</u>	<u>\$15,000.00</u>
<u>Signage</u>	<u>\$160,000.00</u>
<u>Lockers</u>	<u>\$160,000.00</u>
<u>Scoreboards & Scorer's Tables</u>	<u>\$525,000.00</u>
<u>Audio Visual</u>	<u>\$105,000.00</u>
<u>Athletic Patient Care Equipment</u>	<u>\$328,312.00</u>

<u>Cheer Mats</u>	<u>\$50,000.00</u>
<u>Window Treatments</u>	<u>\$41,650.00</u>
<u>Fixed & Telescoping Seating</u>	<u>\$375,000.00</u>
<u>Unsuitable Soils</u>	<u>\$20,000.00</u>
<u>Barrier Cable</u>	<u>\$37,300.00</u>
<u>Existing Utility Coordination</u>	<u>\$15,000.00</u>

PAGE 4

This proposal excludes any and all-time delays and cost increases arising from or related to the COVID-19 virus and any government or other third-party action in response thereto.

...

n/a

...

n/a

...

Steve Allen
Board of Education President
Broken Arrow Public Schools

Steve Eikanger
President
Flintco LLC

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, _____, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 15:00:41 ET on 05/04/2022 under Order No. 2513164306 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2019 Exhibit A, Guaranteed Maximum Price Amendment, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)

**BAPS High School Event Center
Project Bid Recap**





Exhibit "A"


DESCRIPTION	Total Project Base Bid	Alternate #1: Add Ribbon Video Board	Alternate #2: Add Canopy at Unit A
Division 2 - Existing Conditions	201,400		
Division 3 - Concrete	5,190,423		5,858
Division 4 - Masonry	60,700		
Division 5 - Metals	1,868,000		
Division 6 - Wood & Plastics	282,450		
Division 7 - Thermal & Moisture Protection	324,200		
Division 8 - Doors & Windows	1,316,798		
Division 9 - Finishes	4,400,869		
Division 10 - Specialties	712,137		120,000
Division 11 - Equipment	1,968,597	no bid	
Division 12 - Furnishings	416,650		
Division 13 - Special Construction	6,871,550		
Division 14 - Elevators	153,853		
Division 21 - Fire Suppression	367,545		
Division 22 & 23 - Mechanical	3,461,500		
Division 26 - Electrical	2,171,920		
Division 27 - Communications	0		
Division 28 - Electronic Safety & Security	0		
Division 31 - Earthwork	894,050		
Division 32 - Exterior Improvements	781,842		
Division 33 - Utilities	1,055,365		
Value Engineering	(975,230)		
Site Requirements	696,354		
Subtotal	32,220,973	0	125,858
Contractor's Contingency	966,629	0	3,776
Owner's/Architect's Contingency	0	0	0
Performance & Payment Bond	0	0	0
Builders Risk	64,080	0	241
Insurance Premiums	266,999	0	1,006
Direct Construction Cost	\$33,518,680	\$0	\$130,881
Professional Services			
General Conditions Fee	1,212,857	-	-
	868,288	0	3,272
Professional Services Total	\$2,081,146	\$0	\$3,272
Project Subtotal	\$35,599,826	\$0	\$134,153

Broken Arrow Public Schools
Value Engineering Recap



VALUE ENGINEERING / DEFERRED SCOPE						
Item	Division	Description	Proposed Amount	Accepted	Accepted Amount	Contractor
1	3	Eliminate Salled Concrete and patterning at the North Plaza	(46,965)	Y	(46,965)	Timber Wolf
2	4	Eliminate All Masonry at Signage & Replace Loading Dock Screen Wall with Painted CMU	(55,900)	N		Brazel / TBD
3	8	Change Cheer Windows to Storefront	(16,500)	N		Coulter
4	8	Change Cheer Windows to Slider Service Window (Estimated)	(12,000)	Y	(12,000)	Coulter
5	8	Change Heavy Wall to Standard Wall Thickness Aluminum Doors with same Warranty	(12,000)	Y	(12,000)	Coulter
6	8	Change Hardware at Aluminum Doors	(4,000)	Y	(4,000)	Coulter
7	8	Eliminate Glass Overhead Door at Tiger Threads and Replace with Storefront	1,900	N		OH Door / Coulter
8	8	Eliminate Coiling Door at Tiger Threads	(8,400)	Y	(8,400)	OH Door
9	8	Eliminate Overhead Doors between D101 & D102 (Wrestling Rooms)	(24,000)	N		OH Door
10	8	Eliminate Overhead Doors between D101 & E102 (Wrestling Rooms)	(24,000)	N		OH Door
11	9	Alternate for Linear Wood & Wall Ceiling Panel System	TBD	N		Midwest (\$73,056 included)
12	9	Alternate for Arktura Wall & Ceiling System to remove Custom Graphics	(59,995)	N		Midwest
13	9	Alternate for Arktura Wall & Ceiling System to remove at the Main Entry & Paint	(83,474)	N		Midwest, Real Eagle
14	9	Eliminate Dividing Wall in the Wrestling Room between D101 & D102	(13,833)	N		Midwest, Real Eagle
15	9	Eliminate Dividing Wall in the Wrestling Room between D101 & E102	(13,833)	N		Midwest, Real Eagle
16	9	Eliminate Ceilings in Locker Rooms and Paint Structure	(9,817)	N		Midwest / Real Eagle
17	9	Eliminate Ceilings in Cheer and Paint Structure	(27,788)	N		Midwest / Real Eagle
18	9	Change Tile to Alternate Product (\$2.99/sf) Stereo Grey vs (\$6.61/sf) (\$82,134)	(82,134)	N		Carrolls
19	9	Change Tile to Alternate Product (\$4.65/sf) P405 Ash Grey vs (\$6.61/sf) (\$44,470)	(44,470)	N		Carrolls
20	9	Change Tile to Alternate Product (\$2.75/sf) Marazzi Gray Matte vs. (\$6.61/sf)	(87,579)	Y	(87,579)	Carrolls
21	9	Eliminate Tile at Restroom Floors (CT-6) and Rooms B116 & B116-1	(19,047)	N		Carrolls
22	9	Change Schluter Material	(10,506)	Y	(10,506)	Carrolls
23	9	Change Rubber Wall Base from TS to TP and Change from Precut Inside/Outside Corners	(4,578)	Y	(4,578)	Carrolls
24	9	Eliminate Mondo Flooring at Balcony Weight Room	(60,192)	N		Allowance
25	11	Eliminate Athletic Patient Care Equipment - Purchase at End of Project with any Remaining Funds	(328,312)	N		Allowance
26	11	Use Existing Cheer Mats	(50,000)	N		Allowance
27	11	Use Existing Wrestling Mats	TBD	N		Sportstech
28	11	Change Cryo Tub to Model #4500	(46,800)	N		Grimm Equipment
29	13	Provide 24GA PBR metal panels at the RTU screen wall in lieu of the Louvered Equipment Screen	(196,700)	N		Vanguard
30	13	Provide 24GA PBR metal panels at the RTU screen wall (75%) and Louvered Equipment Screen (25%)	(147,525)	Y	(147,525)	Vanguard
31	13	Change the horizontal tube steel girts at the RTU screen walls for 8" X 2.5" X 14GA cee channels	(91,605)	Y	(91,605)	Vanguard
32	13	Omit 3" Roof & Wall Thermal Blocks, Long Fasteners & Bearing Plates. Provide Standard 1" Thermal Blocks at Roof	(130,628)	N		Vanguard
33	13	Omit 3" Roof Thermal Blocks, Long Fasteners & Bearing Plates. Provide Standard 1" Thermal Blocks at Roof	(51,680)	Y	(51,680)	Vanguard
34	13	Change Roof/Wall/Soffit Panels & Associated Trim from 24GA Color Match, 3 Coat Kynar to Alliance Steels		Y		Vanguard
35	14	Standard 2 Coat Kynar to Match Existing IPF	(310,000)	Y	(310,000)	Vanguard
36	14	Change Elevator Cab walls to TKE's Standard Plastic Laminates without stainless steel	(3,544)	Y	(3,544)	TK Elevator
37	14	Change Elevator ceiling grid, cab door and entrances to powder coat in lieu of stainless steel	(2,616)	N		TK Elevator
38	14	Reduce Elevator Speed to 100 in lieu of 150fpm which isn't attainable given the distance	(1,524)	N		TK Elevator
39	21	Provide Car Riding Direction Lantern only, Eliminate Hall Lanterns and Hall Position Indicator	(1,474)	Y	(1,474)	TK Elevator
40	22	Go from Schedule 40 to Schedule 10 pipe	(20,000)	Y	(20,000)	All American
41	22	Change Water Heaters to Instant Intellihot Tankless On Demand, 200 MBH Per Heater, Wall Mount 94% Efficiency	(9,000)	N		Action Mechanical
42	23	Update Geothermal Wells to 1" with BH20 High Solids Standard Grout	(8,000)	Y	(8,000)	Action Mechanical
43	23	Use 3-1 Duct Sock at Wrestling Rooms and Main Arena	(15,300)	N		ELS
44	23	Use 3-1 Duct Sock at Wrestling Rooms Only	(44,428)	N		Vision Air
45	23	Use Duct Sock at Wrestling Rooms and Main Arena with Full Skeletal System	(20,453)	Y	(20,453)	Vision Air
			(7,510)	N		Vision Air


Broken Arrow Public Schools
Value Engineering Recap



VALUE ENGINEERING / DEFERRED SCOPE						
Item	Division	Description	Proposed Amount	Accepted	Accepted Amount	Contractor
46	26	Eliminate Decorative Overhead String Lighting at North Plaza	(42,525)	Y	(42,525)	Collins
47	26	Alternate Lighting Package (Modify Pole, Fixture HA, HB, HC & HD)	(25,500)	TBD		Collins
48	26	Aluminum vs Copper Feeder Conductors (Replace all Copper Feeder Conductors 3/0 and above with Aluminum)	(31,000)	Y	(31,000)	Collins
49	26	Change Dry Type Transformers from 80 degree to standard 150 degree temp rise	(5,000)	Y	(5,000)	Collins
50	26	Change SPD's from Current Technology to standard GE SPD's	(8,000)	Y	(8,000)	Collins
51	26	Eliminate Recessed In-Ground Lighting at North Plaza	(8,500)	N		Collins / Timber Wolf
52	32	Modify Plant Material per 4.13.2022 list	(8,396)	Y	(8,396)	Greenshade
53	32	Reduce Decorative Metal Fencing along County Line Road	(39,360)	N	0	Robinson
54	32	Purchase Site Amenities Later in the Project if Remaining Contingency Allows	(40,000)	Y	(40,000)	Greenshade
		TOTALS	(\$2,414,491)		(\$975,230)	

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 2A		SELECTIVE DEMOLITION - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged							
Bid Bond							
Base Bid					109,200		
Performance & Payment Bond					2,200		
TOTALS					\$111,400		

ALTERNATES	
NONE	

Exhibit "A"

DIVISION 02		TESTING ALLOWANCE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Testing					90,000		
TOTALS					\$90,000		

ALTERNATES	
NONE	

DIVISION 2	
Division Total	\$201,400

BAPS High School Event Center
Bid Tabulation




Exhibit "A"

BUILDING CONCRETE - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Timber Wolf	Oakridge	D-Kerns	Contech	Cantera*
Addenda Acknowledged						
Bid Bond						
Base Bid		2,885,577	3,234,000	3,205,000	3,630,000	2,099,100
Multiple Bid Discount		(99,210)	n/a	n/a	n/a	n/a
Performance & Payment Bond		28,855	32,000	64,100	29,000	18,000
TOTALS	\$2,815,222	\$2,815,222	\$3,266,000	\$3,269,100	\$3,659,000	\$2,117,100

*mathematical error


ALTERNATES						
Alt #2: Add Canopy at Unit A	5,858	5,858	2,525	(1,240)	no bid	2,775
BP Alt 1: Eliminate Monument Signs	7,575	7,575	(1,000)	(3,021)	(3,200)	(2,260)
BP Alt 2: Eliminate Guard Shack & Arms	5,454	5,454	(600)	(883)	(860)	(1,180)
BP Alt 3: Eliminate Salted Concrete at Nor	(46,965)	(46,965)	(7,480)	(18,060)	(48,400)	(28,320)

PRECAST CONCRETE - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Prestressed Conc.	Coreslab			
Addenda Acknowledged						
Bid Bond						
Base Bid		2,360,687	2,437,875			
Performance & Payment Bond		14,514	11,025			
TOTALS	\$2,375,201	\$2,375,201	\$2,448,900			

ALTERNATES						
NONE						

DIVISION 3	
Division Total	\$5,190,423
Alt #2: Add Canopy at Unit A	\$5,858
BP Alt 1: Eliminate Monument Signs	\$7,575
BP Alt 2: Eliminate Guard Shack & Arms	\$5,454
BP Alt 3: Eliminate Salted Concrete at Nor	(\$46,965)

BAPS High School Event Center
Bid Tabulation




BID PACKAGE 4A		MASONRY - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	
Contractor	LOW BIDDER							
Addenda Acknowledged		Brazeal						
Bid Bond								
Base Bid		59,800						
Performance & Payment Bond		900						
TOTALS		\$60,700						

ALTERNATES	
BP Alt 1: Eliminate Monument Signs	(35,500)

DIVISION 4	
Division Total	\$60,700
BP Alt 1: Eliminate Monument Signs	(\$35,500)

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 5A							STRUCTURAL AND MISCELLANEOUS STEEL, STEEL STAIRS AND RAILINGS - COMPLETE							
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER		Green Country	MBI	Bennett									
Addenda Acknowledged														
Bid Bond														
Base Bid			1,800,000	1,778,898	1,944,800									
Performance & Payment Bond			18,000	53,367	19,500									
TOTALS			\$1,818,000	\$1,832,265	\$1,964,300									

ALTERNATES														
NONE														


Exhibit "A"

DIVISION 05 ALLOWANCE ITEM														
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER		Allowance											
Safety Netting @ IPF			not included											
Additional Struct. Support @ Precast			50,000											
TOTALS			\$50,000											

ALTERNATES														
NONE														

DIVISION 5	
Division Total	\$1,868,000

**BAPS High School Event Center
Bid Tabulation**




BID PACKAGE 6A INTERIOR ARCHITECTURAL WOODWORK AND MILLWORK - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Wood Systems	Fadco			
Addenda Acknowledged						
Bid Bond						
Base Bid		280,097	325,069			
Performance & Payment Bond		2,353	5,994			
TOTALS		\$282,450	\$331,063			

ALTERNATES						
NONE						

DIVISION 6	
Division Total	\$282,450

Exhibit "A"

BAPS High School Event Center
Bid Tabulation



BID PACKAGE 7B		WATERPROOFING & JOINT SEALANTS					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		OK Bid Sol.					
Bid Bond							
Base Bid		49,200					
Performance & Payment Bond							
TOTALS		\$49,200					


ALTERNATES	
NONE	

Exhibit "A"

BID PACKAGE 7D		SPRAYED FIREPROOFING AND INTUMESCENT PAINT - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
		Allowance					
Base Bid		250,000					
TOTALS		\$250,000					

ALTERNATES	
NONE	

**BAPS High School Event Center
Bid Tabulation**




DIVISION 07		ALLOWANCES					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged							
Expansion Joints					10,000		
Caulking at Precast					15,000		
TOTALS		\$25,000			\$25,000		

ALTERNATES	
NONE	

DIVISION 7	
Division Total	\$324,200

Exhibit "A"

BAPS High School Event Center
Bid Tabulation



BID PACKAGE 8A HOLLOW METAL DOORS AND FRAMES, WOOD DOORS, DOOR HARDWARE, AND DOOR INSTALLATION - COMPLETE or HOLLOW METAL DOORS AND FRAMES (MATERIAL ONLY)						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	BSI	Felix Thompson	Piper Weatherford		
Addenda Acknowledged						
Bid Bond						
Base Bid		364,800	396,354	450,000		
Performance & Payment Bond		3,648	3,964	6,750		
TOTALS		\$368,448	\$400,318	\$456,750		


ALTERNATES						
NONE						

Exhibit "A"

BID PACKAGE 8E ALUMINUM STOREFRONT, ENTRANCES, AUTOMATIC ENTRANCES, GLAZED CURTAINWALL, SLOPED GLAZING, GLASS CANOPY, SKYLIGHTS, GLASS AND GLAZING - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Coulter	APAX			
Addenda Acknowledged						
Bid Bond						
Base Bid		569,000	826,266			
Multiple Bid Discount		(5,000)	n/a			
Performance & Payment Bond		7,600	8,263			
TOTALS		\$571,600	\$834,529			

ALTERNATES						
BP Alt 4: Change Folding Glass to Stroefro		(16,500)	(36,618)			

BAPS High School Event Center
Bid Tabulation



DIVISION 08		OVERHEAD DOORS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Allowance					
Base Bid		200,000					
TOTALS		\$200,000					

ALTERNATES	
NONE	


BID PACKAGE 8H		TRANSLUCENT PANELS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Coulter				Burges	
Bid Bond							
Base Bid		175,000			197,200		
Performance & Payment Bond		1,750			2,958		
TOTALS		\$176,750			\$200,158		

ALTERNATES	
NONE	

DIVISION 8	
Division Total	\$1,316,798
BP Alt 4:Change Folding Glass to Stroefro	(\$16,500)

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 9A DRYWALL, COLD FORMED METAL FRAMING, BUILDING INSULATION, INTERIOR WOOD BACKING, ACOUSTICAL CEILINGS, EIFS/STUCCO AND ACOUSTICAL WALL TREATMENT COMPLETE

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Midwest	Wijjo	Southwest			
Addenda Acknowledged							
Bid Bond							
Base Bid		3,029,600	3,333,000	4,024,179			
Performance & Payment Bond		30,602	30,000	61,281			
TOTALS	\$3,060,202	\$3,060,202	\$3,363,000	\$4,085,460			

ALTERNATES

BP_Alt 2: Eliminate Guard Shack & Arms	0	n/a	no bid	0			

Exhibit "A"


BID PACKAGE 9B CARPETS, RESILIENT FLOORINGS, RESILIENT BASE, STAIR NOSINGS & COVERINGS, TILE AND FLOORING ACCESSORIES - COMPLETE

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Carralls	Nexpaces	T&S Taylor			
Addenda Acknowledged							
Bid Bond							
Base Bid		573,699	635,200	725,000			
Performance & Payment Bond		8,022	31,760	7,250			
TOTALS	\$581,721	\$581,721	\$666,960	\$732,250			

ALTERNATES

NONE							

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 9C PAINTING & WALL COVERINGS - COMPLETE

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Real Eagle	Advanced	Vale	Tulsa Christian B.	River	
Addenda Acknowledged							
Bid Bond							
Base Bid		420,857	525,000	591,690	605,000	658,089	
Performance & Payment Bond		12,626	13,125	17,751	18,000	10,081	
TOTALS	\$433,483	\$433,483	\$638,125	\$609,441	\$623,000	\$668,170	

ALTERNATES

BP Alt 2: Eliminate Guard Shack & Arms	454	454	n/a	1,597	1,000	563	

BID PACKAGE 9E SPORTS WOOD FLOORING - COMPLETE


Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Tri-State	Z Floor	Sportstech			
Addenda Acknowledged							
Bid Bond							
Base Bid		204,700	239,900	238,900			
Performance & Payment Bond		4,060	2,255	5,948			
TOTALS	\$208,760	\$208,760	\$242,155	\$244,848			

ALTERNATES

NONE							

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 9K		RESILIENT SPORTS FLOORING - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged							
Bid Bond							
Base Bid						99,222	
Performance & Payment Bond						2,481	
TOTALS		\$101,703				\$101,703	

ALTERNATES	
NONE	


Exhibit "A"

DIVISION 09		ALLOWANCE ITEM					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Epoxy Grout						15,000	
TOTALS		\$15,000				\$15,000	

ALTERNATES	
BP Alt 2: Eliminate Guard Shack & Arms	10,000

DIVISION 9	
Division Total	\$4,400,869
BP Alt 2: Eliminate Guard Shack & Arms	\$10,454

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 10A FIRE EXTINGUISHERS, CABINETS, & ACCESSORIES AND TOILET & BATH ACCESSORIES - COMPLETE

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	YI					
Addenda Acknowledged							
Bid Bond							
Base Bid		159,637					
Performance & Payment Bond		4,890					
TOTALS		\$164,527					

ALTERNATES

NONE							

BID PACKAGE 10B TOILET COMPARTMENTS - COMPLETE


Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	BSI	YI				
Addenda Acknowledged							
Bid Bond							
Base Bid		137,500	161,750				
Performance & Payment Bond		1,375	4,044				
TOTALS		\$138,875	\$165,794				

ALTERNATES

NONE							

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 10C		SIGNAGE - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Allowance					
Base Bid		160,000					
TOTALS		\$160,000					

ALTERNATES	
BP Alt 1: Eliminate Monument Signs	(25,000)
	(25,000)


BID PACKAGE 10D		LOCKERS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Allowance					
Base Bid		160,000					152,450
TOTALS		\$160,000					\$152,450

ALTERNATES	
NONE	

*no bid bond

Exhibit "A"

BAPS High School Event Center
Bid Tabulation



BID PACKAGE 10E		VISUAL DISPLAY BOARDS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	
Contractor	LOW BIDDER						
Addenda Acknowledged		YI					
Bid Bond							
Base Bid		86,570					
Performance & Payment Bond		2,165					
TOTALS		\$88,735					


ALTERNATES						
NONE						

Exhibit "A"

BID PACKAGE 10I		FLAGPOLES - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	
Contractor	LOW BIDDER						
Addenda Acknowledged		Allowance					
Bid Bond							
Base Bid		not included					
Performance & Payment Bond							
TOTALS		\$0					

ALTERNATES						
NONE						

**BAPS High School Event Center
Bid Tabulation**




BID PACKAGE 10K		CANOPIES - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged						Allowance	
Base Bid						0	
TOTALS	\$0					\$0	

ALTERNATES	
Alt #2: Add Canopy at Unit A	120,000
	120,000

DIVISION 10	
Division Total	\$712,137
Alt #2: Add Canopy at Unit A	\$120,000
BP Alt 1: Eliminate Monument Signs	(\$25,000)

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 11B		RESIDENTIAL EQUIPMENT - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Curtis					
Bid Bond							
Base Bid		81,751					
Performance & Payment Bond							
TOTALS		\$81,751					


ALTERNATES	
NONE	

Exhibit "A"

BID PACKAGE 11F		COMMERCIAL LAUNDRY EQUIPMENT - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		RJ KOOL					
Bid Bond							
Base Bid		17,333					
Performance & Payment Bond							
TOTALS		\$17,333					

ALTERNATES	
NONE	

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 11I AUDIOVISUAL EQUIPMENT - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance				AVL*
Addenda Acknowledged						
Bid Bond						
Base Bid		105,000				63,291
Performance & Payment Bond						2,220
TOTALS		\$105,000				\$65,511
						\$141,182
						2,118
						\$143,300


ALTERNATES						
NONE						

BID PACKAGE 11J GYMNASIUM EQUIPMENT - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Sportstech				
Addenda Acknowledged						
Bid Bond						
Base Bid		840,196				
Performance & Payment Bond						21,005
TOTALS		\$861,201				\$861,201

ALTERNATES						
NONE						

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 11K ATHLETIC PATIENT CARE EQUIPMENT - COMPLETE

Description	Contractor	Contractor Allowance	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance					
Addenda Acknowledged							
Treatment Tables (#6)		47,903					
Treatment Cabinets (#7)		18,518					
Taping Tables (#8)		22,691					
Cryo Tub (#16)		139,200					
Hydroworx Underwater Treadmill (#17)		100,000					
TOTALS		\$328,312					

ALTERNATES

NONE							

Exhibit "A"

DIVISION 11 CHEER MATS - COMPLETE

Description	Contractor	Contractor Allowance	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance					
Addenda Acknowledged							
Base Bid		50,000					
TOTALS		\$50,000					


ALTERNATES

NONE							

DIVISION 11

Division Total	\$1,968,597
Alt #1: Add Ribbon Video Board	no bid

**BAPS High School Event Center
Bid Tabulation**



DIVISION 12 WINDOW TREATMENT - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance				Contract Drapery*
		41,650				41,650
TOTALS	\$41,650	\$41,650				\$41,650

*rebid

ALTERNATES						
NONE						

Exhibit "A"


BID PACKAGE 12B FIXED GYMNASIUM SEATING AND TELESCOPING STANDS - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance				Performance Sur.*
Addenda Acknowledged						
		375,000			491,118	398,266
TOTALS	\$375,000	\$375,000			5,412	6,065
					\$496,530	\$404,331

**open spec & rebid *Voluntary Alternate

ALTERNATES						
NONE						

DIVISION 12	
Division Total	\$416,650

**BAPS High School Event Center
Bid Tabulation**




BID PACKAGE 13B		METAL BUILDING - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	
Contractor	LOW BIDDER	Vanguard						
Addenda Acknowledged								
Bid Bond								
Base Bid		6,820,000						
Performance & Payment Bond		51,550						
TOTALS		\$6,871,550						

ALTERNATES	
BP Alt 2: Add Guard Shack & Arms	35,700

DIVISION 13	
Division Total	\$6,871,550
BP Alt 2: Add Guard Shack & Arms	\$35,700

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**




BID PACKAGE 14A		ELEVATORS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		TK	Schindler				
Bid Bond							
Base Bid		130,514	155,200				
Handrails, Safety Netting, etc.		21,708	5,030				
Performance & Payment Bond		1,631	900				
TOTALS		\$153,853	\$161,130				

ALTERNATES	
NONE	

DIVISION 14	
Division Total	\$153,853

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 21A							FIRE PROTECTION SYSTEMS - COMPLETE						
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	
Contractor	LOW BIDDER	All American	Western States										
Addenda Acknowledged													
Bid Bond													
Base Bid		358,580	549,515										
Performance & Payment Bond		8,965	5,500										
TOTALS		\$367,545	\$555,015										

ALTERNATES												
NONE												

DIVISION 21	
Division Total	\$367,545

Exhibit "A"

BAPS High School Event Center
Bid Tabulation



MECHANICAL - COMPLETE												
Contractor - COMPLETE												
Description	Contractor LOW BIDDER	Contractor Omni	Contractor Action	Contractor McIntosh	Contractor Platinum	Contractor COMBINED	HVAC Contractor Vision	HVAC/Plumbing Contractor Action	Plumbing Contractor Midwest	HVAC/Plumbing Contractor CRS	HVAC/Plumbing Contractor McIntosh	HVAC/Plumbing Contractor Platinum
Contractor Addenda Acknowledged												
Base Bid		3,774,564	3,838,000	3,958,683	5,573,000							
Base Bid HVAC		0	0	0	0	2,049,500	2,049,500	2,697,500		2,110,825	2,323,434	3,403,500
Base Bid PLUMBING		22,891	32,620	20,312	45,400	1,273,400		1,273,400	1,434,000	1,672,018	1,659,305	2,199,500
Performance & Payment Bond						0						
TOTALS	\$3,322,900	\$3,797,455	\$3,870,620	\$3,978,995	\$5,618,400	\$3,322,900						

ALTERNATES												
BP Alt 2: Eliminate Guard Shack & Arms												
					3,600			n/a			n/a	

61,325


61,325

GEOTHERMAL WELL RELOCATION - COMPLETE												
Contractor - COMPLETE												
Description	Contractor LOW BIDDER	Contractor Env. Loop	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor Addenda Acknowledged												
Base Bid												
Base Bid		132,000										
Performance & Payment Bond		6,600										
TOTALS	\$138,600	\$138,600										

ALTERNATES												
NONE												

DIVISION 22 & 23	
Division Total	\$3,461,500
BP Alt 2: Eliminate Guard Shack & Arms	\$0

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 26A		ELECTRICAL - COMPLETE				
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Collins	Lighthouse	Mid-Town	3rd Gen	
Addenda Acknowledged						
Bid Bond						
Base Bid	2,145,000	2,730,000	3,113,058	3,185,000		
Performance & Payment Bond	26,920	34,000	33,490	31,850		
TOTALS	\$2,171,920	\$2,764,000	\$3,146,548	\$3,216,850		

ALTERNATES


BP Alt 1: Eliminate Monument Signs	(3,645)	(7,269)	(6,999)	(2,020)	
BP Alt 2: Eliminate Guard Shack & Arms	(2,582)	(5,400)	(8,122)	(4,103)	
BP Alt 3: Eliminate Salted Concrete at Noi	(42,525)	(53,996)	(60,154)	(40,400)	

DIVISION 26

Division Total	\$2,171,920
BP Alt 1: Eliminate Monument Signs	(\$3,645)
BP Alt 2: Eliminate Guard Shack & Arms	(\$2,582)
BP Alt 3: Eliminate Salted Concrete at Noi	(\$42,525)

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 31A EARTHWORK, SITE CLEARING, SOIL EROSION & SEDIMENT CONTROL - COMPLETE

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Timber Wolf	D-Kerns	DT	Cherokee		
Addenda Acknowledged							
Bid Bond							
Base Bid		824,750	975,000	1,154,520	1,406,628		
Performance & Payment Bond		12,000	19,500	15,045	21,084		
TOTALS	\$836,750	\$836,750	\$994,500	\$1,169,565	\$1,427,712		

ALTERNATES

NONE							

DIVISION 31 ALLOWANCE ITEM

Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Allowance					
Unsuitable Soils		20,000					
Cable Barrier		37,300					
TOTALS	\$57,300	\$57,300					

ALTERNATES


NONE							

DIVISION 31

Division Total	\$894,050
----------------	-----------

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



LANDSCAPING, IRRIGATION SYSTEMS, LAWNS, GRASSES, & EXTERIOR PLANTS - COMPLETE						
BID PACKAGE 32A	Description	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Greenshade	NEI	Jonesplan		
Addenda Acknowledged						
Bid Bond						
Base Bid		274,117	367,000	773,841		
Performance & Payment Bond		4,864	7,500	38,692		
TOTALS		\$278,981	\$374,500	\$812,533		

ALTERNATES						
NONE						


Exhibit "A"

FENCES & GATES - COMPLETE						
BID PACKAGE 32B	Description	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Robinson	Owasso			Aaron*
Addenda Acknowledged						
Bid Bond						
Base Bid		188,775	284,868			189,540
Performance & Payment Bond		4,720	7,836			5,687
TOTALS		\$193,495	\$292,704			\$195,227

*no bid bond

ALTERNATES						
BP Alt 2: Eliminate Guard Shack & Arms		(23,230)	(19,368)			(17,767)

**BAPS High School Event Center
Bid Tabulation**




BID PACKAGE 32C		ASPHALT PAVING & PAVEMENT MARKINGS - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER						
Addenda Acknowledged		Dunhams					
Bid Bond							
Base Bid		303,300					
Performance & Payment Bond		6,066					
TOTALS		\$309,366					

ALTERNATES	
NONE	

DIVISION 32	
Division Total	\$781,842
BP Alt 2: Eliminate Guard Shack & Arms	(\$23,230)

Exhibit "A"

**BAPS High School Event Center
Bid Tabulation**



BID PACKAGE 33A		SITE UTILITIES - COMPLETE					
Description	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor	Contractor
Contractor	LOW BIDDER	Timber Wolf	Duncan	D Kerns			
Addenda Acknowledged							
Bid Bond							
Base Bid		1,030,365	1,299,633	1,400,000			
Performance & Payment Bond		10,000	16,000	28,000			
TOTALS	\$1,040,365	\$1,040,365	\$1,315,633	\$1,428,000			

ALTERNATES	
NONE	

Exhibit "A"

ALLOWANCE ITEM	
Description	Contractor
Contractor	LOW BIDDER
	Allowance
Existing Utility Coordination	15,000
TOTALS	\$15,000

ALTERNATES	
NONE	

DIVISION 33	
Division Total	\$1,055,365

List of Documents

	Drawing Title	Revision	Drawing Date
Architectural			
A100	Overall Site Plan	0	3/11/2022
A101	Site Plan	0	3/11/2022
A111	Enlarged Site Plan	0	3/11/2022
A112	Enlarged Site Plan	0	3/11/2022
A113	Enlarged Site Plan	0	3/11/2022
A121	Site Plan Details	1	3/28/2022
A122	Site Plan Details	1	4/4/2022
A123	Site Plan Details	0	3/11/2022
A200.1	Floor Plan Level 1 Overall	0	3/11/2022
A200.2	Floor Plan Level 2 Overall	0	3/11/2022
A201	Floor Plan Level 1 Unit A	1	3/28/2022
A202	Floor Plan Level 1 Unit B	0	3/11/2022
A203	Floor Plan Level 1 Unit C	2	4/7/2022
A204	Floor Plan Level 1 Units D & E	1	4/4/2022
A205	Floor Plan Level 2 Unit A	1	4/4/2022
A206	Floor Plan Level 2 Unit B	1	3/28/2022
A207	Floor Plan Level 2 Unit C	2	4/7/2022
A208	Floor Plan Level 2 Unit F	0	3/11/2022
A211	Equipment Plan - Level 1 - Unit A	2	4/7/2022
A212	Equipment Plan - Level 1 - Unit B	2	4/7/2022
A213	Equipment Plan - Level 1 - Unit C	2	4/7/2022
A214	Equipment Plan - Level 1 - Units D & E	2	4/7/2022
A215	Equipment Plan - Level 2 - Unit A	2	4/7/2022
A216	Equipment Plan - Level 2 - Unit B	2	4/7/2022
A217	Equipment Plan - Level 2 - Unit C	2	4/7/2022
A218	Equipment Plan - Level 2 - Unit F	2	4/7/2022
A219.1	Equipment Plan - Arena - Tournament	1	4/7/2022
A219.2	Equipment Plan - Arena - Match	2	4/7/2022
A221	Enlarged Toilet Plans	0	3/11/2022
A222	Enlarged Toilet Plans	0	3/11/2022
A231	Plan Details	0	3/11/2022
A232	Plan Details	1	4/7/2022
A233	Plan Details	0	3/11/2022
A234	Plan Details	1	4/7/2022
A301	Door Schedule	1	4/7/2022
A302	Door Schedule	1	4/7/2022
A303	Frame Types & Partition Details	1	4/7/2022
A304	Frame Types	0	3/11/2022
A305	Frame Types	0	3/11/2022
A311	Door/Window Details	0	3/11/2022
A312	Door/Window Details	0	3/11/2022
A313	Door/Window Details	1	4/7/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Architectural			
A314	Door/Window Details	0	3/11/2022
A401	Exterior Elevations	2	4/7/2022
A402	Exterior Elevations	1	4/4/2022
A403	Exterior Elevations	2	4/7/2022
A404	Exterior Elevations	1	4/4/2022
A411	Exterior Details	1	4/7/2022
A421	Building Sections	0	3/11/2022
A501	Wall Sections	1	4/7/2022
A502	Wall Sections	1	4/7/2022
A503	Wall Sections	1	4/7/2022
A504	Wall Sections	1	4/7/2022
A505	Wall Sections	1	4/7/2022
A506	Wall Sections	1	4/7/2022
A507	Wall Sections	1	4/7/2022
A508	Wall Sections	1	4/7/2022
A521	Wall Section Details	1	4/7/2022
A522	Wall Section Details	0	3/11/2022
A523	Wall Section Details	0	3/11/2022
A524	Wall Section Details	2	4/7/2022
A601	Stair Plans and Sections	0	3/11/2022
A602	Stair Plans and Sections	0	3/11/2022
A603	Stair Plans and Sections	0	3/11/2022
A604	Stair Plans and Sections	0	3/11/2022
A605	Stair Plans and Sections	0	3/11/2022
A606	Stair Plans and Sections	0	3/11/2022
A611	Elevator Plans and Sections	0	3/11/2022
A621	Vertical Circulation Details	0	3/11/2022
A622	Vertical Circulation Details	1	4/7/2022
A701	Standard Casework Sections	0	3/11/2022
A702	Standard Casework Sections	0	3/11/2022
A711	Casework Elevations	0	3/11/2022
A712	Casework Elevations	0	3/11/2022
A713	Casework Elevations	0	3/11/2022
A714	Casework Elevations	1	4/7/2022
A715	Casework Elevations	0	3/11/2022
A801	RCP Level 1 Unit A	1	4/4/2022
A802	RCP Level 1 Unit B	1	4/4/2022
A803	RCP Level 1 Unit C	1	4/4/2022
A804	RCP Level 1 Units D & E	3	4/7/2022
A805	RCP Level 1 Unit F	0	3/11/2022
A806	RCP Level 2 Unit A	1	4/4/2022
A807	RCP Level 2 Unit B	3	4/7/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Architectural			
A808	RCP Level 2 Unit C	3	4/7/2022
A809	RCP Level 2 Unit F	1	4/7/2022
A821	Ceiling Details	2	4/7/2022
A822	Ceiling Details	1	4/4/2022
A823	Ceiling Details	0	3/11/2022
A901	Finish Floor Plan Level 1 Unit A	2	4/7/2022
A902	Finish Floor Plan Level 1 Unit B	2	4/7/2022
A903	Finish Floor Plan - Level 1 Unit C	1	3/28/2022
A904	Finish Floor Plan - Level 1 Units D & E	1	3/28/2022
A905	Finish Floor Plan - Level 2 Unit A	3	4/7/2022
A906	Finish Floor Plan - Level 2 Unit B	1	3/28/2022
A907	Finish Floor Plan - Level 2 - Unit C	1	3/28/2022
A908	Finish Floor Plan - Level 2 - Unit F	2	4/4/2022
A910	Finish Details	1	4/7/2022
A911	Finish Details	1	4/7/2022
A912	Finish Details	0	3/11/2022
A913	Finish Details	0	3/11/2022
A921	Interior Elevations	1	4/7/2022
A922	Interior Elevations	1	4/7/2022
A923	Interior Elevations	0	3/11/2022
A924	Interior Elevations	3	4/7/2022
A925	Interior Elevations	2	4/7/2022
A926	Interior Details	0	3/11/2022
A931	Signage Types	0	3/11/2022
A931.1	Signage Types	0	3/11/2022
A932	Signage Plan -Level 1 - Unit A	0	3/11/2022
A933	Signage Plan -Level 1 - Unit B	0	3/11/2022
A934	Signage Plan -Level 1 - Unit C	0	3/11/2022
A935	Signage Plan -Level 1 - Unit D & E	0	3/11/2022
A936	Signage Plan -Level 2 - Unit A	0	3/11/2022
A937	Signage Plan -Level 2 - Unit B	0	3/11/2022
A938	Signage Plan -Level 2 - Unit C	0	3/11/2022
A939	Signage Plan -Level 2 - Unit F	0	3/11/2022
A950	Court Striping Plan	0	3/11/2022
AD 100	Overall Site Demo Plan	0	3/11/2022
AD201	Floor Plan - Level 1 - Overall Demo	0	3/11/2022
AD202	Floor Plan - Level 2 - Overall Demo	0	3/11/2022
AD203	Demolition Elevation	0	3/11/2022
AD204	Demolition RCP - Level 1 - Unit A	0	3/11/2022
AD205	Demolition RCP - Level 2 - Unit A	0	3/11/2022
Civil			
C100	COVER SHEET	0	3/11/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Civil			
C101	TOPOGRAPHIC SURVEY	0	3/11/2022
C200	DEMOLITION PLAN	1	4/4/2022
C300	OVERALL SITE PLAN ST#	0	3/11/2022
C301	OVERALL CAMPUS PLAN	0	3/11/2022
C302	WEST SITE PLAN	1	4/4/2022
C303	EAST SITE PLAN	0	3/11/2022
C400	OVERALL GRADING PLAN	0	3/11/2022
C401	WEST GRADING PLAN	1	4/4/2022
C402	EAST GRADING PLAN	0	3/11/2022
C403	EROSION CONTROL PLAN	0	3/11/2022
C500	EXISTING DRAINAGE AREA MAP	0	3/11/2022
C501	PROPOSED DRAINAGE AREA MAP	0	3/11/2022
C502	STORM DRAINAGE AREA MAP	0	3/11/2022
C503	OVERALL STORM PLAN	1	3/28/2022
C504	STORM PROFILES 1	0	3/11/2022
C505	STORM PROFILES 2	0	3/11/2022
C506	STORM DETAILS 1	0	3/11/2022
C506a	STORM DETAILS 2	1	3/28/2022
C507	ROOF DRAIN PLAN	1	3/28/2022
C508	DETENTION POND DETAILS	0	3/11/2022
C509	RETAINING WALL PROFILE 1	1	3/28/2022
C510	RETAINING WALL PROFILE 2	0	3/11/2022
C511	RETAINING WALL DETAILS	0	3/11/2022
C600	WATERLINE PLAN	0	3/11/2022
C601	WATERLINE PROFILE	0	3/11/2022
C602	FIRE FLOW PLAN	0	3/11/2022
C603	UTILITY PLAN	0	3/11/2022
C604	GEOHERMAL FIELDS	0	3/11/2022
C700	PAVING PLAN	1	4/4/2022
C800	DETAIL SHEET 1	0	3/11/2022
C801	DETAIL SHEET 2	0	3/11/2022
C802	DETAIL SHEET 3	0	3/11/2022
C803	DETAIL SHEET 4	0	3/11/2022
Electrical			
E001	Electrical General Notes, Abbreviations & Legend	0	3/11/2022
E501	Electrical Details	1	4/4/2022
E502	Electrical Details	1	3/28/2022
E601	Electrical Schedules	3	4/7/2022
E602	Electrical Schedules	2	4/7/2022
E603	Electrical Schedules	3	4/7/2022
E604	Electrical Schedules	2	4/7/2022
ED201	Electrical Demolition Plan Level 1 Unit A	0	3/11/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Electrical			
ED205	Electrical Demolition Plan Level 2 Unit A	1	3/28/2022
EL201	Lighting Plan Level 1 Unit A	0	3/11/2022
EL202	Lighting Plan Level 1 Unit B	3	4/7/2022
EL203	Lighting Plan Level 1 Unit C	2	4/4/2022
EL204	Lighting Plan Level 1 Units D & E	1	3/28/2022
EL205	Lighting Plan Level 2 Unit A	0	3/11/2022
EL206	Lighting Plan Level 2 Unit B	3	4/7/2022
EL207	Lighting Plan Level 2 Unit C	2	4/7/2022
EL208	Lighting Plan Unit F	1	3/28/2022
EP101	Overall 1st Floor Power Plan	3	4/7/2022
EP102	Overall 2nd Floor Power Plan	3	4/7/2022
EP201	Power Plan Level 1 Unit A	0	3/11/2022
EP202	Power Plan Level 1 Unit B	1	3/28/2022
EP203	Power Plan Level 1 Unit C	2	4/7/2022
EP204	Power Plan Level 1 Units D & E	0	3/11/2022
EP205	Power Plan Level 2 Unit A	0	3/11/2022
EP206	Power Plan Level 2 Unit B	2	4/7/2022
EP207	Power Plan Level 2 Unit C	2	4/7/2022
EP208	Power Plan Unit F	3	4/7/2022
EP209	Roof Power Plan	1	3/28/2022
ES101	Electrical Site Plan	2	4/4/2022
ES102	Partial Electrical Site Plan-Enlarged North	1	4/4/2022
ESD101	Electrical Site Demolition Plan	1	3/28/2022
Fire Alarm			
FA201	Fire Alarm and Security Plan Level 1 Unit A	1	3/28/2022
FA202	Fire Alarm and Security Plan Level 1 Unit B	0	3/11/2022
FA203	Fire Alarm and Security Plan Level 1 Unit C	0	3/11/2022
FA204	Fire Alarm and Security Plan Level 1 Units D & E	0	3/11/2022
FA205	Fire Alarm and Security Plan Level 2 Unit A	0	3/11/2022
FA206	Fire Alarm and Security Plan Level 2 Unit B	0	3/11/2022
FA207	Fire Alarm and Security Plan Level 2 Unit C	0	3/11/2022
FA208	Fire Alarm and Security Plan Unit F	0	3/11/2022
FA209	Fire Alarm and Security Roof Plan	0	3/11/2022
Fire Protection			
FP201	Fire Protection Plan Level 1 Unit A	0	3/11/2022
FP202	Fire Protection Plan Level 1 Unit B	0	3/11/2022
FP203	Fire Protection Plan Level 1 Unit C	0	3/11/2022
FP204	Fire Protection Plan Level 1 Units D & E	0	3/11/2022
FP205	Fire Protection Plan Level 2 Unit A	0	3/11/2022
FP206	Fire Protection Plan Level 2 Unit B	0	3/11/2022
FP207	Fire Protection Plan Level 2 Unit C	0	3/11/2022
FP208	Fire Protection Plan Unit F	0	3/11/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Fire Protection			
FP501	Fire Protection Details	0	3/11/2022
FP601	Fire Protection Schedules	0	3/11/2022
General			
G001	Cover Sheet	0	3/11/2022
G101	Index	0	3/11/2022
G201	ACS Sheet 1	0	3/11/2022
G202	ACS Sheet 2	1	3/28/2022
G301	Code Sheet	0	3/11/2022
G401	Axonometric Views	0	3/11/2022
Landscape			
L101	SPECIAL FILL PLAN	1	4/4/2022
L102	LANDSCAPE SITE PLAN	1	4/4/2022
L103	LANDSCAPE ENLARGEMENTS	1	4/4/2022
L201	CONSTRUCTION DETAILS	1	4/4/2022
L301	IRRIGATION PLAN	1	4/4/2022
Mechanical			
M001	Mechanical General Notes, Abbreviations & Legend	0	3/11/2022
M201	Mechanical Plan Level 1 Unit A	0	3/11/2022
M202	Mechanical Plan Level 1 Unit B	1	3/28/2022
M203	Mechanical Plan Level 1 Unit C	1	3/28/2022
M204	Mechanical Plan Level 1 Units D & E	1	3/28/2022
M205	Mechanical Plan Level 2 Unit A	0	3/11/2022
M206	Mechanical Plan Level 2 Unit B	1	3/28/2022
M207	Mechanical Plan Level 2 Unit C	1	3/28/2022
M208	Mechanical Plan Unit F	0	3/11/2022
M209	Roof Mechanical Plan	1	3/28/2022
M501	Mechanical Details	0	3/11/2022
M502	Mechanical Details	0	3/11/2022
M601	Mechanical Schedules	1	3/28/2022
MD201	Mechanical Demolition Plan Level 1 Unit A	0	3/11/2022
MD205	Mechanical Demolition Plan Level 2 Unit A	0	3/11/2022
MS101	Mechanical Site Plan	0	3/11/2022
MSD101	Mechanical Site Demolition Plan	0	3/11/2022
Plumbing			
P001	Plumbing General Notes, Abbreviations & Legend	0	3/11/2022
P501	Plumbing Details	0	3/11/2022
P601	Plumbing Schedule	0	3/11/2022
PS101	Plumbing Site Plan	0	3/11/2022
PS201	Sanitary / Vent Plan Level 1 Unit A	0	3/11/2022
PS202	Sanitary / Vent Plan Level 1 Unit B	0	3/11/2022
PS203	Sanitary / Vent Plan Level 1 Unit C	0	3/11/2022
PS204	Sanitary / Vent Plan Level 1 Units D & E	0	3/11/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Plumbing			
PS205	Sanitary / Vent Plan Level 2 Unit A	0	3/11/2022
PS206	Sanitary / Vent Plan Level 2 Unit B	0	3/11/2022
PS207	Sanitary / Vent Plan Level 2 Unit C	0	3/11/2022
PS208	Sanitary / Vent Plan Unit F	0	3/11/2022
PSD101	Plumbing Site Demolition Plan	0	3/11/2022
PW201	Domestic Water Plan Level 1 Unit A	0	3/11/2022
PW202	Domestic Water Plan Level 1 Unit B	0	3/11/2022
PW203	Domestic Water Plan Level 1 Unit C	0	3/11/2022
PW204	Domestic Water Plan Level 1 Units D & E	0	3/11/2022
PW205	Domestic Water Plan Level 2 Unit A	0	3/11/2022
PW206	Domestic Water Plan Level 2 Unit B	0	3/11/2022
PW207	Domestic Water Plan Level 2 Unit C	0	3/11/2022
PW208	Domestic Water Plan Unit F	0	3/11/2022
Roof Plan			
PW209	Roof Plumbing Plan	0	3/11/2022
R101	Overall Roof Plan	0	3/11/2022
R102	Partial Roof Plan	0	3/11/2022
R103	Partial Roof Plan	0	3/11/2022
Structural			
S001	Broken Arrow Events Center	0	3/11/2022
S002	STRUCTURAL SPECIAL INSPECTIONS	0	3/11/2022
S100.1	OVERALL FOUNDATION PLAN	0	3/11/2022
S100.2	OVERALL LEVEL 2 FRAMING PLAN	0	3/11/2022
S100.3	OVERALL ROOF FRAMING PLAN	0	3/11/2022
S101	FOUNDATION PLAN - UNIT B	1	3/28/2022
S102	FOUNDATION PLAN - UNIT C	2	4/7/2022
S103	FOUNDATION PLAN - UNITS D AND E	1	3/28/2022
S104	FOUNDATION PLAN - UNIT F	0	3/11/2022
S105	LEVEL 2 FRAMING PLAN - UNIT B	0	3/11/2022
S106	LEVEL 2 FRAMING PLAN - UNIT C	1	4/4/2022
S107	ROOF FRAMING PLAN - UNIT B	0	3/11/2022
S108	ROOF FRAMING PLAN -UNIT C	0	3/11/2022
S109	ROOF FRAMING PLAN - UNIT D AND E	0	3/11/2022
S110	ROOF FRAMING PLAN - UNIT F	0	3/11/2022
S200	ELEVATIONS	0	3/11/2022
S201	ELEVATIONS	0	3/11/2022
S202	ELEVATIONS	0	3/11/2022
S203	BRACE FRAME ELEVATIONS	0	3/11/2022
S204	ELEVATOR AND STAIR DETAILS	2	4/4/2022
S205	ELEVATIONS	0	3/11/2022
S300	TYPICAL FOUNDATION DETAILS	0	3/11/2022
S301	FOUNDATION DETAILS	1	4/7/2022

List of Documents

	Drawing Title	Revision	Drawing Date
Structural			
S302	FOUNDATION DETAILS	0	3/11/2022
S400	TYPICAL COMPOSITE BEAM DETAILS	0	3/11/2022
S401	FRAMING DETAILS	0	3/11/2022
S402	FRAMING DETAILS	1	3/28/2022
S403	TYPICAL PRECAST DETAILS	0	3/11/2022
S404	TYPICAL PRECAST DETAILS	1	4/7/2022
S500	EXISTING BUILDING PLANS AND DETAIL	1	4/4/2022
Specifications			
00 01 01	Table of contents	1	4/4/2022
00 01 07	MEP Table of Contents	2	4/4/2022
00 26 00	Procurement Substitution Procedures	0	3/11/2022
00 31 32	Geotechnical Data	0	3/11/2022
01 10 00	Summary	0	3/11/2022
01 22 00	Unit Prices	0	3/11/2022
01 23 00	Alternates	0	3/11/2022
01 25 00	Substitution Procedures	0	3/11/2022
07 52 51	Substitution Request Form	0	3/11/2022
01 26 00	Contract Modification Procedures	0	3/11/2022
01 29 00	Payment Procedures	0	3/11/2022
01 31 00	Project Management and Coordination	0	3/11/2022
01 32 00	Construction Progress Documentation	0	3/11/2022
01 32 33	Photographic Documentation	0	3/11/2022
01 33 00	Submittal Procedures	0	3/11/2022
01 35 16	Alteration Project Procedures	0	3/11/2022
01 40 00	Quality Requirements	0	3/11/2022
01 42 00	References	0	3/11/2022
01 43 39	Mockups	0	3/11/2022
01 50 00	Temporary Facilities and Controls	0	3/11/2022
01 60 00	Product Requirements	0	3/11/2022
01 73 00	Execution	0	3/11/2022
01 77 00	Closeout Procedures	0	3/11/2022
01 78 23	Operation and Maintenance Data	0	3/11/2022
01 78 39	Project Record Documents	0	3/11/2022
01 79 00	Demonstration and Training	0	3/11/2022
02 41 19	Selective Demolition	0	3/11/2022
03 33 00	Architectural Concrete	0	3/11/2022
03 39 10	Concrete Sealing and Hardening	0	3/11/2022
03 45 00	Precast Architectural Concrete	0	3/11/2022
03 10 00	Concrete Forming and Accessories	0	3/11/2022
03 20 00	Concrete Reinforcing	0	3/11/2022
03 30 00	Cast-in-Place Concrete	0	3/11/2022

List of Documents

03 41 00	Precast Structural Concrete	0	3/11/2022
04 01 10	Masonry Cleaning	0	3/11/2022
04 22 00	Concrete Unit Masonry	0	3/11/2022
04 43 13	Stone Masonry Veneer	1	4/7/2022
05 50 00	Metal Fabrications	0	3/11/2022
05 51 13	Metal Pan Stairs	0	3/11/2022
05 52 13	Pipe and Tube Railings	0	3/11/2022
05 70 00	Decorative Metal	0	3/11/2022
05 12 00	Structural Steel Framing	0	3/11/2022
05 31 00	Steel Decking	0	3/11/2022
05 40 00	Cold-Formed Metal Framing	0	3/11/2022
06 10 53	Miscellaneous Rough Carpentry	0	3/11/2022
06 15 33	Composite Wood Decking	0	3/11/2022
06 16 00	Sheathing	1	3/28/2022
06 41 16	Plastic-Laminate-Clad Architectural Cabinets	0	3/11/2022
06 42 19	Plastic-Laminate-Faced Wood Paneling	0	3/11/2022
06 46 00	Wood Trim	0	3/11/2022
07 01 53	Roof Modifications	0	3/11/2022
07 14 00	Elevator Pit Waterproofing	0	3/11/2022
07 19 00	Water Repellents	0	3/11/2022
07 21 00	Thermal Insulation	0	3/11/2022
07 21 19	Foamed-In-Place Insulation	0	3/11/2022
07 24 19	Water-Drainage Exterior Insulation and Finish System (EIFS)	0	3/11/2022
07 24 20	Direct Applied Exterior Finish System (DEFS)	0	3/11/2022
07 27 26	Fluid-Applied Membrane Air Barriers	0	3/11/2022
07 42 13	Metal Wall Panels	1	4/7/2022
07 42 93	Soffit Panels	0	3/11/2022
07 62 00	Sheet Metal Flashing and Trim	0	3/11/2022
07 62 10	Flexible Flashing	0	3/11/2022
07 72 00	Roof Accessories	0	3/11/2022
07 72 53	Snow Guards	0	3/28/2022
07 81 00	Applied Fireproofing	0	4/4/2022
07 81 23	Intumescent Fireproofing	1	4/4/2022
07 84 13	Penetration Firestopping	0	3/11/2022
07 84 43	Joint Firestopping	0	3/11/2022
07 91 00	Preformed Joint Seals	0	3/11/2022
07 92 00	Joint Sealants	0	3/11/2022
07 92 19	Acoustical Joint Sealants	0	3/11/2022
07 95 13	Expansion Joint Cover Assemblies	0	3/11/2022
08 11 13	Hollow Metal Doors and Frames	0	3/11/2022
08 12 16	Aluminum Frames	0	3/11/2022
08 14 16	Flush Wood Doors	0	3/11/2022
08 31 13	Access Doors and Frames	0	3/11/2022
08 33 13	Coiling Counter Doors	1	4/7/2022
08 33 23	Overhead Coiling Doors	1	4/7/2022

List of Documents

08 36 13	Sectional Doors	0	3/11/2022
08 41 13	Aluminum-Framed Entrances and Storefronts	2	4/7/2022
08 42 26	All-Glass Entrances	0	3/11/2022
08 45 13	Structured-Polycarbonate-Panel Assemblies	0	3/11/2022
08 51 13	Aluminum Windows	0	3/11/2022
08 56 59	Service Window Units	0	3/11/2022
08 71 00	Door Hardware	0	3/11/2022
08 80 00	Glazing	0	3/11/2022
08 83 00	Mirrors	0	3/11/2022
08 87 00	Glazing Surface Films	0	3/11/2022
08 88 13	Fire-Resistant Glazing	0	3/11/2022
09 05 61	Common Work Results for Flooring Preparation	0	3/11/2022
09 21 16	Gypsum Board Assemblies	0	3/11/2022
09 22 16	Non-Structural Metal Framing	0	3/11/2022
09 24 00	Cement Plastering	0	3/11/2022
09 29 00	Gypsum Board	0	3/11/2022
09 30 13	Ceramic Tiling	3	4/7/2022
09 51 13	Acoustical Panel Ceilings	0	3/11/2022
09 54 26	Linear Wood Wall and Ceiling Panels	1	4/7/2022
09 61 16	Concrete Floor Sealing	0	3/11/2022
09 64 66	Wood Athletic Flooring	0	3/11/2022
09 65 13	Resilient Base and Accessories	0	3/11/2022
09 65 19	Resilient Tile Flooring	0	3/11/2022
09 65 66	Resilient Athletic Flooring	0	3/11/2022
09 67 23	Resinous Flooring	0	3/11/2022
09 68 13	Tile Carpeting	0	3/11/2022
09 72 00	Wall Coverings	0	3/11/2022
09 81 16	Acoustical Blanket Insulation	0	3/11/2022
09 91 13	Exterior Painting	0	3/11/2022
09 91 23	Interior Painting	0	3/11/2022
09 93 00	Staining and Transparent Finishing	0	3/11/2022
09 96 00	High Performance Coatings	0	3/11/2022
10 11 00	Visual Display Units	1	4/7/2022
10 12 00	Display Cases	0	3/11/2022
10 14 00	Signage	0	3/11/2022
10 14 16	Plaques	0	3/11/2022
10 14 19	Dimensional Letter Signage	0	3/11/2022
10 21 13	Toilet Compartments	0	3/11/2022
10 21 16	Shower and Dressing Compartments	0	3/11/2022
10 22 39	Folding Panel Partitions	0	3/11/2022
10 26 00	Wall and Door Protection	0	3/11/2022
10 28 00	Toilet, Bath, and Laundry Accessories	0	3/11/2022
10 41 00	Fire Department Access Lock and Vault	0	3/11/2022
10 44 13	Fire Protection Cabinets	0	3/11/2022
10 44 16	Fire Extinguishers	0	3/11/2022

List of Documents

10 45 13	Photoluminescent Egress Path Markings	0	3/11/2022
10 51 00	Lockers	0	3/11/2022
10 73 17	Prefabricated Metal Canopies	0	3/11/2022
10 75 16	Ground-Set Flagpoles	0	3/11/2022
11 12 00	Parking Control Equipment	0	3/11/2022
11 30 13	Residential Appliances	0	3/11/2022
11 66 23	Athletic Equipment	0	3/11/2022
11 68 23	Exterior Court Athletic Equipment	0	3/11/2022
11 73 00	Athletic Patient Care Equipment	0	3/11/2022
12 21 13	Horizontal Louver Blinds	0	3/11/2022
12 24 13	Roller Window Shades	0	3/11/2022
12 36 23	Plastic Countertops	0	3/11/2022
12 36 61	Simulated Stone Countertops	0	3/11/2022
12 61 00	Fixed Audience Seating	0	3/11/2022
12 63 13	Stadium and Arena Bench Seating	0	3/11/2022
12 66 00	Telescoping Stands	0	3/11/2022
12 93 13	Bicycle Racks	0	3/11/2022
12 93 00	Interior Public Space Furnishings	0	3/11/2022
13 34 19	Metal Building Systems	1	4/7/2022
14 24 00	Hydraulic Elevators	0	3/11/2022
21 05 23	General-Duty Valves for Water-Based	0	3/11/2022
21 11 19	Fire-Department Connections	0	3/11/2022
21 13 13	Wet-Pipe Sprinkler Systems	0	3/11/2022
22 05 23	General-Duty Valves for Plumbing Piping	0	3/11/2022
22 05 29	Hangers and Supports for Plumbing Piping and Equipment	0	3/11/2022
22 05 53	Identification for Plumbing Piping and Equipment	0	3/11/2022
22 07 19	Plumbing Piping Insulation	0	3/11/2022
22 11 13	Facility Water Distribution Piping	0	3/11/2022
22 11 16	Domestic Water Piping	0	3/11/2022
22 13 13	Facility Sanitary Sewers	0	3/11/2022
22 13 16	Sanitary Waste and Vent Piping	0	3/11/2022
22 13 19	Sanitary Waste Piping Specialties	0	3/11/2022
22 14 13	Facility Storm Drainage Piping	0	3/11/2022
22 14 23	Storm Drainage Piping Specialties	0	3/11/2022
22 34 00	Fuel-Fired Domestic Water Heaters	0	3/11/2022
22 42 13	Commercial Water Closets, Urinals, and Bidets	0	3/11/2022
22 42 16	Commercial Lavatories and Sinks	0	3/11/2022
22 45 00	Emergency Plumbing Fixtures	0	3/11/2022
22 47 16	Pressure Water Coolers	0	3/11/2022
23 05 13	Common Motor Requirements for HVAC Equipment	0	3/11/2022
23 05 23	General-Duty Valves for HVAC Piping	0	3/11/2022
23 05 29	Hangers and Supports for HVAC Piping and Equipment	0	3/11/2022
23 05 53	Identification for HVAC Piping and Equipment	0	3/11/2022
23 05 93	Testing, Adjusting, and Balancing for HVAC	0	3/11/2022
23 07 13	Duct Insulation	0	3/11/2022

List of Documents

23 09 00	Instrumentation and Control for HVAC	1	3/28/2022
23 09 93	Sequence of Operations for HVAC Controls	0	3/11/2022
23 11 23	Facility Natural-Gas Piping	0	3/11/2022
23 23 00	Refrigerant Piping	0	3/11/2022
23 31 13	Metal Ducts	0	3/11/2022
23 31 16	Nonmetal Ducts	0	3/11/2022
23 33 00	Air Duct Accessories	0	3/11/2022
23 33 46	Flexible Ducts	0	3/11/2022
23 34 16	Centrifugal HVAC Fans	0	3/11/2022
23 34 23	HVAC Power Ventilators	0	3/11/2022
23 37 13	Diffusers, Registers, and Grilles	0	3/11/2022
23 74 13	Packaged, Outdoor, Central-Station Air-Handling Units	0	3/11/2022
23 81 23	Computer-Room Air-Conditioners	0	3/11/2022
26 05 19	Low-Voltage Electrical Power Conductors and Cables	0	3/11/2022
26 05 26	Grounding and Bonding for Electrical Systems	0	3/11/2022
26 05 29	Hangers and Supports for Electrical Systems	0	3/11/2022
26 05 33	Raceway and Boxes for Electrical Systems	0	3/11/2022
26 05 39	Underfloor Raceways for Electrical Systems	0	3/11/2022
26 05 43	Underground Ducts and Raceways for Electrical Systems	0	3/11/2022
26 05 44	Sleeves and Sleeve Seals for Electric	0	3/11/2022
26 05 53	Identification for Electrical Systems	0	3/11/2022
26 22 00	Low-Voltage Transformers	0	3/11/2022
26 24 13	Switchboards	0	3/11/2022
26 24 16	Panelboards	0	3/11/2022
26 27 26	Wiring Devices	0	3/11/2022
26 28 16	Enclosed Switches and Circuit Breakers	0	3/11/2022
26 43 13	Surge Protective Devices for Low-Voltage Electrical Power Circuits	0	3/11/2022
26 56 19	Roadway Lighting	0	3/11/2022
27 05 28	Pathways for Communications Systems	0	3/11/2022
27 05 44	Sleeves and Sleeve Seals for	0	3/11/2022
27 15 00	Communications Horizontal Cabling	0	3/11/2022
27 51 23	Intercommunications and Program Systems	0	3/11/2022
28 05 13	Conductors and Cables for Electronic Safety and Security	0	3/11/2022
28 05 28	Pathways for Electronic Safety and Security	0	3/11/2022
28 16 00	Intrusion Detection	0	3/11/2022
28 31 11	Digital, Addressable Fire-Alarm Systems	0	3/11/2022
31 10 00	Site Clearing	0	3/11/2022
31 11 00	Stormwater Pollution Prevention Plan	0	3/11/2022
31 20 00	Earth Moving	0	3/11/2022
31 25 00	Erosion and Sediment Control	0	3/11/2022
31 31 16	Termite Control	0	3/11/2022
31 22 16	Fine Grading	0	3/11/2022
31 63 29	Drilled Concrete Piers and Shafts	0	3/11/2022
32 12 16	Asphalt Paving	0	3/11/2022
32 13 13	Concrete Paving	0	3/11/2022

List of Documents

32 13 73	Concrete Paving Joint Sealants	0	3/11/2022
32 31 13	Chain Link Fences and Gates	0	3/11/2022
32 31 19	Decorative Metal Fences and Gates	0	3/11/2022
32 13 16	Decorative Concrete Paving	0	3/11/2022
32 84 00	Planting Irrigation	0	3/11/2022
32 92 23	Sodding	0	3/11/2022
32 93 00	Plants	0	3/11/2022
33 41 00	Storm Utility Drainage Piping	0	3/11/2022

Addendum's

Addendum #1

Addendum #2

Addendum #3

3/28/2022

4/4/2022

4/8/2022

