



COR # 16 - Deduct Remaining Contingency

PROJECT: BAPS Westwood Renovation

DATE: 08/26/2022

DESCRIPTION	QUANTITY	MATERIAL			LABOR		SUBCONTRACTOR	
		UNIT	UNIT	COST	UNIT	COST	UNIT	COST
COR #16 - Deduct Remaining Contingency								\$ (36,477.59)
Subtotal								\$ (36,477.59)
Tax Exempt								
Total Change Order				\$ (36,477.59)				\$ (36,477.59)

Subcontractors Total			\$ (36,477.59)
CM FEE - OH&P	4%		\$ -
Builders Risk Insurance	0.38%		\$ -
Bonds	1.0%		\$ -
Subtotal			\$ (36,477.59)
Change Order Request			\$ (36,477.59)

Scope of work:
Deduct Remaining Contingency

If accepted, this change order will increase contract time

by 0 day(s)

Broken Arrow Public Schools
Print Name: Michael A Leitch

Sign Name:

Date: 08/26/2022

WRA Architects Mary O'Brien
Print Name: _____

Sign Name:

Date: 08/26/2022