

**Contract Committee Review Request**  
**MUST BE COMPLETED IN FULL**

Date: 8/26/2024

Contract/Agreement Vendor:   
Name of Vendor & Contact Person  
  
Vendor Email Address  
  
Describe Contract (Technology, program, consultant-prof Development, etc.)  
Please use Summary below to fully explain the contract purchase , any titles, and details for the Board of Education to review.  
  
Reason/Audience to benefit  
  
BOE Date        
Amount of agreement

Person Submitting Contract/Agreement for Review:

**PLEASE SEND THROUGH APPROPRIATE APPROVAL ROUTING BEFORE SENDING TO BOARD CLERK**

Principal &/or Director or Administrator:

Does this Contract/Agreement utilize technology? YES/NO  
If yes, Technology Admin:

Cabinet Team Member:

Funding Source:    
Fund/Project      OCAS Coding

<input type="checkbox"/> <b>Consent</b>	<div>Discussion, motion, and vote on motion, to approve or disapprove the execution of a contract between Broken Arrow Public Schools and Lowry Construction Services to budgeting, bidding, and construction of the Broken Arrow Options Academy Interior Renovation and authorize the Director of Construction Services to negotiate the terms of the contracts. The cost to the District will vary and paid for with 92 bond funds. M. Leitch</div>
<input checked="" type="checkbox"/> <b>Action</b>	
<b>Summary</b> <small>This area must be complete with full explanation of contract</small>	

**The Contract/Agreement should be received at least 2 weeks prior to a Board Meeting to ensure placement on the Agenda. The Contract Committee meets most Tuesdays at 8:00a.m. All Contracts/Agreements, regardless the amount, must be first approved by the Contract Committee and then presented to the Board of Education for approval and signature. The item will be placed on Electronic School Board for the board agenda by Janet Brown. By following this process, the liability of entering into an agreement is placed with the district rather than an individual.**

## MEMORANDUM

To: Mr. Chuck Perry

From: Mr. Larry Shackelford

Date: September 9, 2024

Re: Options Academy Renovation – Construction Program

---

### **SUBJECT**

Discussion, motion, and vote on motion, to approve or disapprove the execution of a contract between Broken Arrow Public Schools and Lowry Construction Services, INC to budgeting, bidding, and construction of the Broken Arrow Options Academy Interior renovation and authorize the Director of Construction Services to negotiate the terms of the contracts. The cost to the District will vary and paid for with 92 bond funds. M. Leitch

### **SUMMARY**

### **FUNDING**

Bond Funds

### **RECOMMENDATION**

Approve

# AIA® Document A133® – 2019

## **Standard Form of Agreement Between Owner and Construction Manager as Constructor** where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

**AGREEMENT** made as of the 9th day of September in the year 2024  
(In words, indicate day, month, and year.)

**BETWEEN** the Owner:  
(Name, legal status, address, and other information)

Broken Arrow Public Schools  
701 S Main  
Broken Arrow, OK 74012

and the Construction Manager:  
(Name, legal status, address, and other information)

Lowry Construction Services, Inc  
1729 S Boston Ave  
Tulsa OK 74119

for the following Project:  
(Name, location, and detailed description)

BA Academy Interior Renovation  
412 S 9<sup>th</sup> St  
Broken Arrow, OK 74012

The Architect:  
(Name, legal status, address, and other information)

CJC Architects, Inc  
1401 S Denver Ave, Suite B  
Tulsa, OK 74119

The Owner and Construction Manager agree as follows.

### **ADDITIONS AND DELETIONS:**

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

## TABLE OF ARTICLES

1	INITIAL INFORMATION
2	GENERAL PROVISIONS
3	CONSTRUCTION MANAGER'S RESPONSIBILITIES
4	OWNER'S RESPONSIBILITIES
5	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
6	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
7	COST OF THE WORK FOR CONSTRUCTION PHASE
8	DISCOUNTS, REBATES, AND REFUNDS
9	SUBCONTRACTS AND OTHER AGREEMENTS
10	ACCOUNTING RECORDS
11	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
12	DISPUTE RESOLUTION
13	TERMINATION OR SUSPENSION
14	MISCELLANEOUS PROVISIONS
15	SCOPE OF THE AGREEMENT

### EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT

### EXHIBIT B INSURANCE AND BONDS

## ARTICLE 1 INITIAL INFORMATION

**§ 1.1** This Agreement is based on the Initial Information set forth in this Section 1.1.

*(For each item in this section, insert the information or a statement such as "not applicable" or "unknown at time of execution.")*

**§ 1.1.1** The Owner's program for the Project, as described in Section 4.1.1:

*(Insert the Owner's program, identify documentation that establishes the Owner's program, or state the manner in which the program will be developed.)*

n/a

**§ 1.1.2** The Project's physical characteristics:

*(Identify or describe pertinent information about the Project's physical characteristics, such as size; location; dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public and private utilities and services; legal description of the site, etc.)*

**§ 1.1.3** The Owner's budget for the Guaranteed Maximum Price, as defined in Article 6:

*(Provide total and, if known, a line item breakdown.)*

To be determined through Preconstruction Services.

§ 1.1.4 The Owner's anticipated design and construction milestone dates:

- .1 Design phase milestone dates, if any:

TBD

- .2 Construction commencement date:

To Be Determined through Preconstruction Services. Anticipated commencement date of 11/4/24.

- .3 Substantial Completion date or dates:

To Be Determined through Preconstruction Services. Anticipated Substantial Completion Date of 1/7/2025.

- .4 Other milestone dates:

To Be Determined through Preconstruction Services.

§ 1.1.5 The Owner's requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:  
(Identify any requirements for fast-track scheduling or phased construction.)

n/a

§ 1.1.6 The Owner's anticipated Sustainable Objective for the Project:  
(Identify and describe the Owner's Sustainable Objective for the Project, if any.)

n/a

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and incorporate AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, into this Agreement to define the terms, conditions and services related to the Owner's Sustainable Objective. If E234-2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate the completed E234-2019 into the agreements with the consultants and contractors performing services or Work in any way associated with the Sustainable Objective.

§ 1.1.7 Other Project information:  
(Identify special characteristics or needs of the Project not provided elsewhere.)

Coordinate delivery of owner provided items

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:  
(List name, address, and other contact information.)

Michael Leitch  
201 N Main St  
Broken Arrow, OK 74012  
918-259-7417  
mleitch@baschools.org

§ 1.1.9 The persons or entities, in addition to the Owner's representative, who are required to review the Construction Manager's submittals to the Owner are as follows:  
(List name, address and other contact information.)

**§ 1.1.10** The Owner shall retain the following consultants and contractors:  
(List name, legal status, address, and other contact information.)

.1 Geotechnical Engineer:

TBD

.2 Civil Engineer:

Patriot Engineering, LLC

.3 Other, if any:

(List any other consultants retained by the Owner, such as a Project or Program Manager.)

MEP Engineer

Godfrey Engineering, LLC

**§ 1.1.11** The Architect's representative:  
(List name, address, and other contact information.)

John Hall  
1401 S Denver Ave, Suite B  
Tulsa, OK 74119

**§ 1.1.12** The Construction Manager identifies the following representative in accordance with Article 3:  
(List name, address, and other contact information.)

Jessie Patrick  
Lowry Construction Services, Inc.  
1729 S Boston Ave.  
Tulsa OK 74119

**§ 1.1.13** The Owner's requirements for the Construction Manager's staffing plan for Preconstruction Services, as required under Section 3.1.9:



*(List any Owner-specific requirements to be included in the staffing plan.)*

Jessie Patrick Project Manager  
Hutton Lowry Project Manager

§ 1.1.14 The Owner's requirements for subcontractor procurement for the performance of the Work:  
*(List any Owner-specific requirements for subcontractor procurement.)*

All bidding procedures and subcontract/vendor selection shall follow Title 61 competitive bidding act

§ 1.1.15 Other Initial Information on which this Agreement is based:

n/a

§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, however, recognize that such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately adjust the Project schedule, the Construction Manager's services, and the Construction Manager's compensation. The Owner shall adjust the Owner's budget for the Guaranteed Maximum Price and the Owner's anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 Neither the Owner's nor the Construction Manager's representative shall be changed without ten days' prior notice to the other party.

## ARTICLE 2 GENERAL PROVISIONS

### § 2.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

§ 2.1.1 Construction Manager shall exercise the degree of care, skill and diligence in the performance of the Construction Manager's Work, to assure its Work is performed in a good and workmanlike manner, consistent with construction industry standards for similar projects and circumstances in the same geographic region are (hereinafter the "Construction Manager's Standard of Care"). The Construction manager shall be responsible for and have control over all construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Construction Manager's Work under this Agreement, including all coordination of the duties of all trades, and shall furnish efficient business administration and supervision of the Work.

Construction Manager's Standard of Care specifically excludes any design or design-related responsibilities, and any action taken by Construction Manager under this Agreement does not and shall not be construed to approve, represent or warrant the adequacy and suitability of the plans and specifications for the purpose for which they are provided.

§ 2.1.2 To the extent the Owner request that the Construction Manager provide services within standard of care, such as value analysis and/or constructability suggestions or comments with respect to the drawings and specifications, Owner acknowledges that such services are advisory only and not professional design services. The Owner shall refer all suggestions and comments to the Architect or other design professionals for review and evaluation prior to Owner's acceptance thereof. The Owner further acknowledges that the Construction manager is not responsible for adequacy of the drawings and specifications or for confirming the absence of errors or omissions that may exist therein. The Owner shall cause the Architect to revise the drawings and specifications to reflect all value analysis and constructability suggestions and comments accepted by the Owner without delay or disruption to the timely and

orderly progress of the work. The contract sum and contract time may be adjusted upon the Construction Manager's review and pricing of the revised drawings and specifications.

## **§ 2.2 Relationship of the Parties**

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner to furnish efficient construction administration, management services, and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

## **§ 2.3 General Conditions**

**§ 2.3.1** For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential Information; Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term "Contractor" as used in A201-2017 shall mean the Construction Manager.

**§ 2.3.2** For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017, which document is incorporated herein by reference. The term "Contractor" as used in A201-2017 shall mean the Construction Manager.

## **ARTICLE 3 CONSTRUCTION MANAGER'S RESPONSIBILITIES**

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the applicable provisions of A201-2017 referenced in Section 2.3.1. The Construction Manager's Construction Phase responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, , for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

## **§ 3.1 Preconstruction Phase**

### **§ 3.1.1 Extent of Responsibility**

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

**§ 3.1.2** The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

### **§ 3.1.3 Consultation**

**§ 3.1.3.1** The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work.

**§ 3.1.3.2** The Construction Manager shall advise the Owner and Architect on proposed site use and improvements, selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and labor; time requirements for procurement, installation and construction; prefabrication; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, , and possible cost reductions. The Construction Manager shall consult with the Architect regarding professional services to be provided by the Construction Manager during the Construction Phase.



**§ 3.1.3.3** The Construction Manager shall assist the Owner and Architect in establishing building information modeling and digital data protocols for the Project, using AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

#### **§ 3.1.4 Project Schedule**

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities; and identify items that affect the Project's timely completion. The updated Project schedule shall include the following: completion of various elements of the Architect's work, submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor (or appropriate breakdown of the Work); ordering and delivery of products, including those that must be ordered in advance of construction (if such products are known by or communicated to the Construction Manager); and the occupancy requirements of the Owner.

#### **§ 3.1.5 Phased Construction**

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, and sequencing for phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and procurement and construction scheduling issues.

#### **§ 3.1.6 Cost Estimates**

**§ 3.1.6.1** Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare, for the Architect's review and the Owner's approval, preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

**§ 3.1.6.2** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at each phase of design, significant design change and other appropriate intervals agreed to by the Owner and Construction Manager, an estimate of the Cost of the Work with increasing detail and refinement. The Construction Manager shall include in the estimate those costs to allow for, price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. The estimate shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of the Work exceeds the latest approved Project budget, and make recommendations for corrective action.

**§ 3.1.6.3** If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists between the Construction Manager's cost estimates and the Architect's cost estimates, the Construction Manager and the Architect shall work together to reconcile the cost estimates.

**§ 3.1.7** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall consult with the Owner and Architect and make recommendations regarding constructability and schedules, for the Architect's review and the Owner's approval.

**§ 3.1.8** The Construction Manager shall provide recommendations and information to the Owner and Architect regarding equipment, materials, services, and temporary Project facilities.

**§ 3.1.9** The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner's review and approval.

**§ 3.1.10** If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its Preconstruction Phase responsibilities as required in AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to this Agreement.

### **§ 3.1.11 Subcontractors and Suppliers**

**§ 3.1.11.1** If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction Manager shall provide a subcontracting plan, addressing the Owner's requirements, for the Owner's review and approval.

**§ 3.1.11.2** The Construction Manager shall develop bidders' interest in the Project.

**§ 3.1.11.3** The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction Phase.

### **§ 3.1.12 Procurement**

#### **Extent of Responsibility**

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information is such form as the Architect may require.

### **§ 3.1.13 Compliance with Laws**

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

### **§ 3.1.14 Other Preconstruction Services**

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference an exhibit attached to this document

*(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project information management system, early selection or procurement of subcontractors, etc.)*

### **§ 3.2 Guaranteed Maximum Price Proposal**

**§ 3.2.1** When the Drawings and Specifications have been completed, the Construction Manager will solicit trade contractors for competitive bids in all of the relevant trade categories. Upon completion of the bidding cycle, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the estimated cost of work, including contingencies described in Section 2.2.4, the Construction Manager's fee, and agreed upon Project Requirements. The Contractor will provide to the Owner a copy of the bid documents, bid packages and project schedule prior to bidding.

**§ 3.2.2** The Owner and Construction Manager acknowledge that the Construction Manager will/has developed the Guaranteed Maximum Price based upon completed Contract Documents "CD's".

In the event that the Owner and Construction Manager agree that the Construction Manager will develop a Guaranteed Maximum Price BEFORE the completion of the Contract Documents (CD's), in that such drawings and specifications do not contain all details and requirements of the Work, the Guaranteed Maximum Price will be based on certain assumptions by the Construction Manager. To the extent that the Contract Documents are anticipated to require further development, the Construction Manager will include an allowance to be identified in each respective Amendment for each Scope of Work defined in a separate Guaranteed Maximum Price Amendment to such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality of materials, finishes, or equipment, or any condition which was not reasonably anticipated by the Construction Manager's assumptions regarding the completion of the design, all of which, if required shall be incorporated by Change Order for additional cost and/or times as required. If the Contract Documents (CD's) or final drawings and specifications require performance of the Work in any manner different from such assumptions, or contain changes in the scope of the Work to be performed by the Construction Manager, the Construction Manager shall as soon as practicable notify the Owner thereof and of the Construction Manager's estimate of the resulting increase or decrease in the Guaranteed Maximum Price. At such times as the Owner and the Construction Manager have agreed upon the effect of such difference and/or changes in the scope of the Work, a Change Order shall be issued substituting the finished Contract Documents (CD's) for those described in this Agreement and the Guaranteed Maximum Price and Contract Time shall be adjusted as agreed by the parties.

**§ 3.2.3** The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;
- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, including allowances; the Construction Manager's contingency set forth in Section 3.2.4; and the Construction Manager's Fee;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and
- .5 A date by which the Owner must accept the Guaranteed Maximum Price.
- .6 The Date of Commencement of the Work shall be within ten (10) days of receipt of 1) The Board of Education's approval, which shall constitute Owner's Notice to Proceed, 2) the issuance of all applicable permits, 3) Proof of adequate financing for the Work by the Owner and/or Owner's lender (in the form suitable to the Construction Manager), whichever is later.

*(Paragraph deleted)*

**§ 3.2.4** The GMP shall contain a separately identified contingency (the "Construction Contingency") for the sole use of the Owner. The construction contingency is not allocated to any particular item of the cost of the Work and is established for the Cost of the Work incurred by the Construction Manager, including mitigation of weather impact, losses, expenses or damages not covered by insurance or bonds, low estimates or deviations from the estimated cost and overly aggressive scheduling or shortage of properly skilled workforce. It is understood by the Parties that this contingency is not to be allocated to costs due to errors and omissions in the Contract Documents (CD's) or to remedy, correct or resolve any inconsistencies, ambiguities, errors or omissions contained within the Architect's work product on which the Construction Manager's Guaranteed Maximum Price was based. Any use of the contingency is to be approved by the Owner's representative prior to its use. The construction contingency is not to be used for errors and omissions in the bid packages that were adequately defined in the Contract Documents and the cost for such will be the responsibility of the Construction Manager.

**§ 3.2.5** The Construction Manager shall meet with the Owner to review the Guaranteed Maximum Price proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

**§ 3.2.6** If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based.

**§ 3.2.7** The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such costs.

**§ 3.2.8** The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents provided the Architect clouds any changes in the Drawings and Specifications in which the Guaranteed Maximum Price was based upon.



§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, at the time the Guaranteed Maximum Price Amendment is executed.

### **§ 3.3 Construction Phase**

#### **§ 3.3.1 General**

§ 3.3.1.1 For purposes of Section 8.1.2 of A201–2017, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner's execution of the Guaranteed Maximum Price Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. The written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price Amendment.

#### **§ 3.3.2 Administration**

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes of the meetings to the Owner and Architect.

§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and a submittal schedule in accordance with Section 3.10 of A201–2017.

#### **§ 3.3.2.3 Monthly Report**

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner.

#### **§ 3.3.2.4 Daily Logs**

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

#### **§ 3.3.2.5 Cost Control**

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes.

## **ARTICLE 4 OWNER'S RESPONSIBILITIES**

### **§ 4.1 Information and Services Required of the Owner**

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements.

§ 4.1.1.1 The Owner shall provide a schedule to include district wide testing dates that occur, if any, which are required to be observed as limited work days. Work performed on these days will be at a level to ensure a reduction in noise and distractions to those occupying the space.

§ 4.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request such information as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Article 7, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner

shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.

**§ 4.1.4 Structural and Environmental Tests, Surveys and Reports.** During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

**§ 4.1.4.1** The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

**§ 4.1.4.2** The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

**§ 4.1.4.3** The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

**§ 4.1.5** During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

**§ 4.1.6** If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required in AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to this Agreement.

## **§ 4.2 Owner's Designated Representative**

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201–2017, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative.

**§ 4.2.1 Legal Requirements.** The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests.

## **§ 4.3 Architect**

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B101™–2017, Standard Form of Agreement Between Owner and Architect, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction Manager with a copy of the scope of services in the executed agreement between the Owner and the Architect, and any further modifications to the Architect's scope of services in the agreement.

# **ARTICLE 5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES**

## **§ 5.1 Compensation**

**§ 5.1.1** For the Construction Manager's Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner shall compensate the Construction Manager as follows:



*(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)*

\$5,000 lump sum

Should the date of commencement be delayed through no fault of the Construction Manager, the Construction Manager reserves the right to substitute project team members from those originally proposed or be entitled to compensation for those team members per the rate schedule listed above.

*(Paragraphs deleted)*

*(Table deleted)*

*(Paragraphs deleted)*

## **§ 5.2 Payments**

**§ 5.2.1** Unless otherwise agreed, payments for services will be in accordance with 5.1.1

**§ 5.2.2** Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid 45 ( Forty Five ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

*(Insert rate of monthly or annual interest agreed upon.)*

Zero % 0

## **ARTICLE 6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES**

### **§ 6.1 Contract Sum**

**§ 6.1.1** The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager's performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the Cost of the Work as defined in Article 7 plus the Construction Manager's Fee.

### **§ 6.1.2 The Construction Manager's Fee:**

*(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)*

A lump sum equal to (6%) of the Cost of Work. The Construction Manager's fee shall be adjusted for changes in the Work by (6%) for deductive change orders and (6%) for additive change orders

**§ 6.1.3** Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:

**Five Percent (5%) Overhead, Five Percent (5%) Profit**

### **§ 6.1.4 Unit prices, if any**

To be determined at time of bid and included in GMP amendment.

**§ 6.1.5** Rental rates for Construction Manager-owned equipment shall not exceed **one hundred and ten** percent ( **110** %) of the standard rental rate paid at the place of the Project.

### **§ 6.1.6 Liquidated damages, if any:**

*(Insert terms and conditions for liquidated damages, if any.)*

**NA**

### **§ 6.1.7 Other:**

Init.

*(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)*

NA

## **§ 6.2 Guaranteed Maximum Price**

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Construction Manager without reimbursement by the Owner.

**§ 6.2.1** Owner Acknowledges that the Guaranteed Maximum Price applies in the aggregate to all categories and line items of the cost of Work as defined in Article 7 of this Agreement and in no event shall be considered a line item guarantee of the Cost of any individual portion of the Work.

## **§ 6.3 Changes in the Work**

**§ 6.3.1** The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing.

**§ 6.3.1.1** The Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201–2017, General Conditions of the Contract for Construction.

**§ 6.3.2** Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of AIA Document A201–2017, General Conditions of the Contract for Construction.

**§ 6.3.3** Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with Article 7 of A201–2017, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior written consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

**§ 6.3.4** In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 of AIA Document A201–2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 6.1.2 of this Agreement.

**§ 6.3.5** If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.

## **ARTICLE 7 COST OF THE WORK FOR CONSTRUCTION PHASE**

### **§ 7.1 Costs to Be Reimbursed**

**§ 7.1.1** The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

**§ 7.1.2** Where, pursuant to the Contract Documents, any cost is subject to the Owner's prior approval, the Construction Manager shall obtain such approval in writing prior to incurring the cost.

**§ 7.1.3** Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior approval of the Owner.

### **§ 7.2 Labor Costs**

**§ 7.2.1** Wages or salaries of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, at off-site workshops.

**§ 7.2.2** Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site and performing Work, with the Owner's prior approval.

**§ 7.2.2.1**

Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements, and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, "referred to as Labor Burden shall be charged at a flat rate of ~~XX~~% of base wage", provided that such costs are based on wages and salaries included in the Cost of the Work.

*41% - JP*  
(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)

**Project Manager**  
**Assistant Project Manager**  
**Project Engineer**

**§ 7.2.3** Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or while traveling, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work.

**§ 7.2.4** The Contract Sum is based upon the Project not being subject to State and Federal Prevailing Wage Law. In the event that this Project becomes subject to State or Federal Prevailing Wage Law the Contract Sum will be adjusted accordingly.

**§ 7.2.5** If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

**§ 7.3 Subcontract Costs**

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts and this Agreement.

**§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction**

**§ 7.4.1** Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be incorporated, in the completed construction.

**§ 7.4.2** Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

**§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items**

**§ 7.5.1** Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

**§ 7.5.2** Rental charges for temporary facilities, machinery, equipment, and hand tools not owned by construction workers which are provided by the Construction Manager at the site, whether rented from the Construction Manager or others, and the costs of transportation, installation, dismantling, minor repairs, and replacements and removal of such temporary facilities, machinery, equipment, and hand tools. Rates and quantities of equipment owned by the Construction Manager, or a related party as defined in Section 7.8, shall be subject to the Owner's prior approval. The total rental cost of any such equipment may not exceed the purchase price of any comparable item.

**§ 7.5.3** Costs of removal of debris and/or costs associated with diverting waste to a waste recycling center from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of the Construction Manager's site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

#### § 7.6 Miscellaneous Costs

§ 7.6.1 Premiums for that portion of insurance, bonds and other surety programs required by the Contract Documents and the Construction Manager that can be directly attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the Owner's prior approval.

§ 7.6.2 Sales, use, or similar taxes, imposed by a governmental authority, that are related to the Work and for which the Construction Manager is liable.

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201-2017 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the Contract Documents, payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims, and payments of settlements made with the Owner's consent, unless the Construction Manager had reason to believe that the required design, process, or product was an infringement of a copyright or a patent, and the Construction Manager failed to promptly furnish such information to the Architect as required by Article 3 of AIA Document A201-2017. The costs of legal defenses, judgments, and settlements shall not be included in the Cost of the Work used to calculate the Construction Manager's Fee or subject to the Guaranteed Maximum Price.

*(Paragraph deleted)*

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.

§ 7.6.9 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.

*(Paragraph deleted)*

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work.

#### § 7.7 Other Costs and Emergencies

§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner's prior approval.



§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting the safety of persons and property, as provided in Article 10 of AIA Document A201–2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of, or failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201–2017 or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

#### § 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Section 7.8, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager; or (4) any person, or any member of the immediate family of any person, who has the right to control the business or affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, or service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize the transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some person or entity other than a related party according to the terms of Article 9.

#### § 7.9 Costs Not To Be Reimbursed

§ 7.9.1 The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 7.2, or as may be provided in Article 14;
- .2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has provided prior approval;
- .3 Expenses of the Construction Manager's principal office and offices other than the site office;
- .4 Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;
- .5 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill a specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable;
- .7 Any cost not specifically and expressly described in Sections 7.1 to 7.7;
- .8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded;

#### ARTICLE 8 DISCOUNTS, REBATES, AND REFUNDS

§ 8.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds, and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.



§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner as a deduction from the Cost of the Work.

## ARTICLE 9 SUBCONTRACTS AND OTHER AGREEMENTS

§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. However, if the Guaranteed Maximum Price has been established the Owner may not prohibit the Construction Manager from obtaining bids from other bidders. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or equipment fabricated especially for the Work, who are qualified to perform that portion of the Work in accordance with the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to review the Construction Manager's list of proposed subcontractors and suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval or objection by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in accordance with the Contract Documents. All bids will be awarded pursuant to Oklahoma Statutes, Title 61, Public Competitive Bidding Act of 1974; 61 O.S. §§ 101-138.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the Owner's prior written approval. If a subcontract is awarded on the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 10.

## ARTICLE 10 ACCOUNTING RECORDS

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, Subcontractor's invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law.

## ARTICLE 11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

### § 11.1 Progress Payments

§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the 23th day of a month, the Owner shall make payment to the Construction Manager not later than sixty (60) days thereafter. If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount certified shall be made by the Owner not later than 60 days following receipt of the application for payment. Owner and Construction Manager agree to the terms outlined in 5.2.2 and shall apply to this article 11.1.3. An Application for Payment shall be deemed

certified 14 days after submittal unless the Owner or Architect objects to all or part of the Application for Payment within 14 days of submittal.

**§ 11.1.4** If required by the owner, with each Application for Payment, the Construction Manager shall submit a detailed cost report generated from the Construction Manager's accounting system, and upon request by the Owner or Architect, shall provide any other evidence reasonably required to demonstrate that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for Payment, less that portion of the progress payments attributable to the Construction Manager's Fee.

**§ 11.1.5** Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order; and (3) the Construction Manager's Fee.

**§ 11.1.5.1** The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

**§ 11.1.5.2** The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

**§ 11.1.5.3** When the Construction Manager allocates costs from a contingency to another line item in the schedule of values, the Construction Manager shall submit supporting documentation to the Architect.

**§ 11.1.6** Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work and for which the Construction Manager has made payment or intends to make payment prior to the next Application for Payment, by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

**§ 11.1.7** In accordance with AIA Document A201-2017 and subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

**§ 11.1.7.1** The amount of each progress payment shall first include:

- .1 That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the most recent schedule of values;
- .2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction or, if approved in writing in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 That portion of Construction Change Directives that the Architect determines, in the Architect's professional judgment, to be reasonably justified; and
- .4 The Construction Manager's Fee, computed upon the Cost of the Work described in the preceding Sections 11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the probable Cost of the Work upon its completion.

**§ 11.1.7.2** The amount of each progress payment shall then be reduced by:

- .1 The aggregate of any amounts previously paid by the Owner;
- .2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

- .3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material supplier, unless the Work has been performed by others the Construction Manager intends to pay;
- .4 For Work performed or defects discovered since the last payment application, any amount for which the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in Article 9 of AIA Document A201–2017;
- .5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section 11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors in such documentation; and
- .6 Retainage withheld pursuant to Section 11.1.8.

#### § 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the following amount, as retainage, from the payment otherwise due:

*(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage may be limited by governing law.)*

5%

§ 11.1.8.1.1 The following items are not subject to retainage:

*(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)*

N/A

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:

*(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, insert provisions for such modification.)*

N/A

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not include retainage as follows:

*(Insert any other conditions for release of retainage, such as upon completion of the Owner's audit and reconciliation, upon Substantial Completion.)*

Completion of Deficiencies (Punch) List

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 11.1.10 Except with the Owner's prior written approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and suitably stored at the site.

§ 11.1.11 Except with the Owner's prior approval, payments to Subcontractors shall be subject to retention of not less than Five percent (5%).

§ 11.1.12 In taking action on the Construction Manager's Applications for Payment the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not be deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic verification, of the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the Architect has made exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits, and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.



## § 11.2 Final Payment

§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum (less unused and remaining contingencies and allowances), shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract, except for the Construction Manager's responsibility to correct Work as provided in Article 12 of AIA Document A201-2017,
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; and
- .3 a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2.

§ 11.2.2 Within 30 days of the Owner's receipt of the Construction Manager's final accounting for the Cost of the Work, the Owner shall conduct an audit of the Cost of the Work or notify the Architect that it will not conduct an audit.

§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of the audit, submit a written report based upon the auditors' findings to the Architect.

§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that the Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Article 9 of AIA Document A201-2017. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of AIA Document A201-2017. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 11.2.2.3 If the Owner's auditors' report concludes that the Cost of the Work, as substantiated by the Construction Manager's final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Article 15 of AIA Document A201-2017. A request for mediation shall be made by the Construction Manager within 60 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 60-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

§ 11.2.3 The Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

n/a

§ 11.2.4 If, subsequent to final payment, and at the Owner's request, the Construction Manager incurs costs, described in Sections 7.1 through 7.7, and not excluded by Section 7.9, to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager for such costs, and the Construction Manager's Fee applicable thereto, on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated, taking into account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount to be paid by the Owner to the Construction Manager.

## § 11.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

*(Insert rate of interest agreed upon, if any.)*

0 % Zero

## ARTICLE 12 DISPUTE RESOLUTION

### § 12.1 Initial Decision Maker

§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 12 and Article 15 of A201-2017. However, for Claims arising from or relating to the Construction

Init.

Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement shall not apply.

**§ 12.1.2** The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

*(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)*

The Owner will notify the Contractor if they elect to use the Architect to inform the Contractor of Owner's decision, otherwise the Owner will provide direction on behalf of the Owner.

## **§ 12.2 Binding Dispute Resolution**

For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201–2017, the method of binding dispute resolution shall be as follows:

*(Check the appropriate box.)*

☐ Arbitration pursuant to Article 15 of AIA Document A201–2017

☒ Litigation in a court of competent jurisdiction

☐ Other: *(Specify)*

If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.

## **ARTICLE 13 TERMINATION OR SUSPENSION**

### **§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment**

**§ 13.1.1** If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner.

**§ 13.1.2** In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in accordance with the terms of this Agreement. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 5.1.

**§ 13.1.3** Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Article 14 of A201–2017.

**§ 13.1.4** In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 5.1.

**§ 13.1.5** If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 13.1.4:



- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 6.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

**§ 13.1.6** The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

**§ 13.1.6.1** If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

## **§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment**

### **§ 13.2.1 Termination**

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA Document A201–2017.

### **§ 13.2.2 Termination by the Owner for Cause**

**§ 13.2.2.1** If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201–2017, the amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201–2017 shall not cause the Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee, computed upon the Cost of the Work to the date of termination at the rate stated in Section 6.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .3 Subtract the aggregate of previous payments made by the Owner; and
- .4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA Document A201–2017.

**§ 13.2.2.2** The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders.

### **§ 13.2.3 Termination by the Owner for Convenience**

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201–2017, then the Owner shall pay the Construction Manager a termination fee as follows:

*(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a termination for the Owner's convenience.)*

Price shall not exceed guaranteed maximum price nor shall it exceed an amount calculated as follows:

1. Take Cost of Work incurred by Construction Manager to the date of termination;
2. Add Construction Manager's fee, computed upon the Cost of Work to the date of termination at a rate stated in Section 6.1
3. Subtract aggregate of previous payments made by the Owner

### § 13.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017; in such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document A201-2017, except that the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 6.1 and 6.3.5 of this Agreement.

## ARTICLE 14 MISCELLANEOUS PROVISIONS

§ 14.1 Terms in this Agreement shall have the same meaning as those in A201-2017. Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

### § 14.2 Successors and Assigns

§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201-2017, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing construction financing for the Project, if the lender assumes the Owner's rights and obligations under the Contract Documents. The Construction Manager shall execute all consents reasonably required to facilitate the assignment.

### § 14.3 Insurance and Bonds

#### § 14.3.1 Preconstruction Phase

The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services performed under this Agreement. If any of the requirements set forth below exceed the types and limits the Construction Manager normally maintains, the Owner shall reimburse the Construction Manager for any additional cost.

§ 14.3.1.1 Commercial General Liability with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) for each occurrence and Ten Million Dollars (\$ 10,000,000.00 ) in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) per accident for bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other statutorily required automobile coverage.

§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that such primary and excess or umbrella liability insurance policies result in the same or greater coverage as the coverages required under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the actual payment by the underlying insurers.

§ 14.3.1.4 Workers' Compensation at statutory limits and Employers Liability with policy limits not less than One Million Dollars (\$ 1,000,000.00 ) each accident, One Million Dollars (\$ 1,000,000.00 ) each employee, and One Million Dollars (\$ 1,000,000.00 ) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) per claim and Two Million Dollars (\$ 2,000,000.00 ) in the aggregate.

§ 14.3.1.6 Other Insurance

(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.)

Coverage	Limits
General Liability Each Occurrence	\$500,000
General Aggregate Liability	\$2,000,000
Personal Liability	\$1,000,000
Products and Completed Operations	\$1,000,000
Aggregate Automobile Liability	\$1,000,000
Performance and Payment Bond-CM	100% of Contract Amount
Builders Risk Insurance	100% of Contract Amount for Duration of Project

§ 14.3.1.7 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause the primary and excess or umbrella policies for Commercial General Liability and Automobile Liability to include the Owner as an additional insured for claims caused in whole or in part by the Construction Manager's negligent acts or omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner's insurance policies and shall apply to both ongoing and completed operations.

§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with the requirements in this Section 14.3.1.

§ 14.3.2 Construction Phase

After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall purchase and maintain insurance as set forth in AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 14.3.2.1 The Construction Manager shall provide bonds as set forth in AIA Document A133™-2019 Exhibit B, and elsewhere in the Contract Documents.

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance with AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic format such as name, title, and email address of the recipient and whether and how the system will be required to generate a read receipt for the transmission.)

§ 14.5 Other provisions:

"Cost of the Work shall include all key personnel as itemized in attachment A - MTC General Conditions"

ARTICLE 15 SCOPE OF THE AGREEMENT

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

§ 15.2 The following documents comprise the Agreement:

- .1 AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed
- .3 AIA Document A133™-2019, Exhibit B, Insurance and Bonds
- .4 AIA Document A201™-2017, General Conditions of the Contract for Construction

(Paragraph deleted)

- .6 Other Exhibits:  
(Check all boxes that apply.)

☐ AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, dated as indicated below:  
(Insert the date of the E234-2019 incorporated into this Agreement.)

☒ Supplementary and other Conditions of the Contract:

#### Exhibit A - General Conditions

- .7 Other documents, if any, listed below:  
(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201-2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample forms, the Construction Manager's bid or proposal, portions of Addenda relating to bidding or proposal requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such documents should be listed here only if intended to be part of the Contract Documents.)

This Agreement is entered into as of the day and year first written above.

OWNER (Signature)

Steve Allen Board President  
(Printed name and title)



CONSTRUCTION MANAGER (Signature)

Jessie Patrick, Vice President  
(Printed name and title)



# Additions and Deletions Report for AIA® Document A133® – 2019

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 06:49:15 ET on 08/19/2024.

## PAGE 1

**AGREEMENT** made as of the 9th day of September in the year 2024

...

Broken Arrow Public Schools  
701 S Main  
Broken Arrow, OK 74012

...

Lowry Construction Services, Inc  
1729 S Boston Ave  
Tulsa OK 74119

...

BA Academy Interior Renovation  
412 S 9th St  
Broken Arrow, OK 74012

...

CJC Architects, Inc  
1401 S Denver Ave, Suite B  
Tulsa, OK 74119

## PAGE 2

n/a

...

To be determined through Preconstruction Services.

## PAGE 3

TBD

...

To Be Determined through Preconstruction Services. Anticipated commencement date of 11/4/24.

...



To Be Determined through Preconstruction Services. Anticipated Substantial Completion Date of 1/7/2025.

...

To Be Determined through Preconstruction Services.

...

n/a

...

n/a

...

Coordinate delivery of owner provided items

...

Michael Leitch  
201 N Main St  
Broken Arrow, OK 74012  
918-259-7417  
mleitch@baschools.org

PAGE 4

TBD

...

Patriot Engineering, LLC

...

MEP Engineer  
Godfrey Engineering, LLC

...

John Hall  
1401 S Denver Ave, Suite B  
Tulsa, OK 74119

...

Jessie Patrick  
Lowry Construction Services, Inc.  
1729 S Boston Ave.  
Tulsa OK 74119

PAGE 5

Jessie Patrick Project Manager  
Hutton Lowry Project Manager

...

All bidding procedures and subcontract/vendor selection shall follow Title 61 competitive bidding act

...

n/a

...

§ 2.1.1 Construction Manager shall exercise the degree of care, skill and diligence in the performance of the Construction Manager's Work, to assure its Work is performed in a good and workmanlike manner, consistent with construction industry standards for similar projects and circumstances in the same geographic region are (hereinafter the "Construction Manager's Standard of Care"). The Construction manager shall be responsible for and have control over all construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Construction Manager's Work under this Agreement, including all coordination of the duties of all trades, and shall furnish efficient business administration and supervision of the Work.

Construction Manager's Standard of Care specifically excludes any design or design-related responsibilities, and any action taken by Construction Manager under this Agreement does not and shall not be construed to approve, represent or warrant the adequacy and suitability of the plans and specifications for the purpose for which they are provided.

§ 2.1.2 To the extent the Owner request that the Construction Manager provide services within standard of care, such as value analysis and/or constructability suggestions or comments with respect to the drawings and specifications, Owner acknowledges that such services are advisory only and not professional design services. The Owner shall refer all suggestions and comments to the Architect or other design professionals for review and evaluation prior to Owner's acceptance thereof. The Owner further acknowledges that the Construction manager is not responsible for adequacy of the drawings and specifications or for confirming the absence of errors or omissions that may exist therein. The Owner shall cause the Architect to revise the drawings and specifications to reflect all value analysis and constructability suggestions and comments accepted by the Owner without delay or disruption to the timely and orderly progress of the work. The contract sum and contract time may be adjusted upon the Construction Manager's review and pricing of the revised drawings and specifications.

## **PAGE 6**

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the applicable provisions of A201-2017 referenced in Section 2.3.1. The Construction Manager's Construction Phase responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, ~~in consultation with the Architect,~~ for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

...

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements, selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and labor; time requirements for procurement, installation and construction; prefabrication; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, ~~life-cycle data,~~ and possible cost reductions. The Construction Manager shall consult with the Architect regarding professional services to be provided by the Construction Manager during the Construction Phase.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing ~~written building information modeling and digital data protocols for the Project, using AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit,~~ to establish the protocols for the development, use, transmission, ~~reliance, and exchange of digital data, including building information models for the Project and exchange of digital data.~~

## **PAGE 7**



When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the ~~Architect's review and the Owner's acceptance~~. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities; and identify items that affect the Project's timely completion. The updated Project schedule shall include the following: completion of various elements of the Architect's work, submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each ~~Subcontractor~~, Subcontractor (or appropriate breakdown of the Work); ordering and delivery of products, including those that must be ordered in advance of ~~construction~~; construction (if such products are known by or communicated to the Construction Manager); and the occupancy requirements of the Owner.

...

**§ 3.1.6.2** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at each phase of design, significant design change and other appropriate intervals agreed to by the ~~Owner, Owner and Construction Manager and Architect~~, an estimate of the Cost of the Work with increasing detail and refinement. The Construction Manager shall include in the estimate those costs to allow for ~~the further development of the design~~, price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. The estimate shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of the Work exceeds the latest approved Project budget, and make recommendations for corrective action.

#### PAGE 8

~~The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.~~Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, Statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information is such form as the Architect may require.

...

**§ 3.2.1** At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's and Architect's review, and the Owner's acceptance. ~~The Guaranteed Maximum Price in the proposal. When the Drawings and Specifications have been completed, the Construction Manager will solicit trade contractors for competitive bids in all of the relevant trade categories. Upon completion of the bidding cycle, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the Construction Manager's estimate of the Cost of the Work, the Construction Manager's contingency described in Section 3.2.4, and the Construction Manager's Fee described in Section 6.1.2: estimated cost of work, including contingencies described in Section 2.2.4, the Construction Manager's fee, and agreed upon Project Requirements. The Contractor will provide to the Owner a copy of the bid documents, bid packages and project schedule prior to bidding.~~

**§ 3.2.2** The Owner and Construction Manager acknowledge that the Construction Manager will/has developed the Guaranteed Maximum Price based upon completed Contract Documents "CD's".

In the event that the Owner and Construction Manager agree that the Construction Manager will develop a Guaranteed Maximum Price BEFORE the completion of the Contract Documents (CD's), in that such drawings and specifications



do not contain all details and requirements of the Work, the Guaranteed Maximum Price will be based on certain assumptions by the Construction Manager. To the extent that the Contract Documents are anticipated to require further development, the Guaranteed Maximum Price includes the costs attributable Construction Manager will include an allowance to be identified in each respective Amendment for each Scope of Work defined in a separate Guaranteed Maximum Price Amendment to such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order or any condition which was not reasonably anticipated by the Construction Manager's assumptions regarding the completion of the design, all of which, if required shall be incorporated by Change Order for additional cost and/or times as required. If the Contract Documents (CD's) or final drawings and specifications require performance of the Work in any manner different from such assumptions, or contain changes in the scope of the Work to be performed by the Construction manager, the Construction Manager shall as soon as practicable notify the Owner thereof and of the Construction Manager's estimate of the resulting increase or decrease in the Guaranteed Maximum Price. At such times as the Owner and the Construction Manger have agreed upon the effect of such difference and/or changes in the scope of the Work, a Change Order shall be issued substituting the finished Contract Documents (CD's) for those described in this Agreement and the Guaranteed Maximum Price and Contract Time shall be adjusted as agreed by the parties.

**PAGE 9**

.6 The Date of Commencement of the Work shall be within ten (10) days of receipt of 1) The Board of Education's approval, which shall constitute Owner's Notice to Proceed, 2) the issuance of all applicable permits, 3) Proof of adequate financing for the Work by the Owner and/or Owner's lender (in the form suitable to the Construction Manager), whichever is later.

§ 3.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include a contingency for the Construction Manager's exclusive use to cover those costs that are included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order.

§ 3.2.4 The GMP shall contain a separately identified contingency (the "Construction Contingency") for the sole use of the Owner. The construction contingency is not allocated to any particular item of the cost of the Work and is established for the Cost of the Work incurred by the Construction Manager, including mitigation of weather impact, losses, expenses or damages not covered by insurance or bonds, low estimates or deviations from the estimated cost and overly aggressive scheduling or shortage of properly skilled workforce. It is understood by the Parties that this contingency is not to be allocated to costs due to errors and omissions in the Contract Documents (CD's) or to remedy, correct or resolve any inconsistencies, ambiguities, errors or omissions contained within the Architect's work product on which the Construction Manager's Guaranteed Maximum Price was based. Any use of the contingency is to be approved by the Owner's representative prior to its use. The construction contingency is not to be used for errors and omissions in the bid packages that were adequately defined in the Contract Documents and the cost for such will be the responsibility of the Construction Manager.

§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

...

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents. Documents provided the Architect clouds any changes in the Drawings and Specifications in which the Guaranteed Maximum Price was based upon.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed.



PAGE 10

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. ~~The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 above.~~

...

§ 4.1.1.1 The Owner shall provide a schedule to include district wide testing dates that occur, if any, which are required to be observed as limited work days. Work performed on these days will be at a level to ensure a reduction in noise and distractions to those occupying the space.

PAGE 11

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document ~~B133™ 2019, B101™ 2017~~, Standard Form of Agreement Between Owner and Architect, ~~Construction Manager as Constructor Edition~~, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction Manager with a copy of the scope of services in the executed agreement between the Owner and the Architect, and any further modifications to the Architect's scope of services in the agreement.

PAGE 12

\$5,000 lump sum

Should the date of commencement be delayed through no fault of the Construction Manager, the Construction Manager reserves the right to substitute project team members from those originally proposed or be entitled to compensation for those team members per the rate schedule listed above.

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction Manager's Consultants and Subcontractors, if any, are set forth below.  
*(If applicable, attach an exhibit of hourly billing rates or insert them below.)*

**Individual or Position**

**Rate**

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the parties execute a Modification.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within (—) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed. will be in accordance with 5.1.1

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid 45 (Forty Five) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

...

Zero % 0

...

A lump sum equal to (6%) of the Cost of Work. The Construction Manager's fee shall be adjusted for changes in the Work by (6%) for deductive change orders and (6%) for additive change orders

§ 6.1.3 ~~The method of adjustment of the Construction Manager's Fee for changes in the Work:~~ Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:  
Five Percent (5%) Overhead, Five Percent (5%) Profit

§ 6.1.4 ~~Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:~~

Unit prices, if any

To be determined at time of bid and included in GMP amendment.

...

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed one hundred and ten percent (110 %) of the standard rental rate paid at the place of the Project.

...

NA  
**PAGE 13**

NA

...

§ 6.2.1 Owner Acknowledges that the Guaranteed Maximum Price applies in the aggregate to all categories and line items of the cost of Work as defined in Article 7 of this Agreement and in no event shall be considered a line item guarantee of the Cost of any individual portion of the Work.

§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. ~~The Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.~~

...

§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, ~~with the Owner's prior approval,~~ at off-site workshops.

**PAGE 14**

§ 7.2.2.1 ~~Wages or salaries of the Construction Manager's supervisory and administrative personnel when performing Work and stationed at a location other than the site, but only for that portion of time required for the Work, and limited to the personnel and activities listed below:~~

Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements, and, for personnel not covered by such agreements, customary



benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, "referred to as Labor Burden shall be charged at a flat rate of ~~XX%~~ 41% of base wage", provided that such costs are based on wages and salaries included in the Cost of the Work. *(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)*

Project Manager  
Assistant Project Manager  
Project Engineer

...

**§ 7.2.4** ~~Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3. The Contract Sum is based upon the Project not being subject to State and Federal Prevailing Wage Law. In the event that this Project becomes subject to State or Federal Prevailing Wage Law the Contract Sum will be adjusted accordingly.~~

...

**§ 7.5.2** Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by construction workers ~~that which~~ are provided by the Construction Manager at the site, whether rented from the Construction Manager or others, and the costs of transportation, installation, dismantling, minor repairs, and replacements and removal of such temporary facilities, machinery, equipment, and hand tools. Rates and quantities of equipment owned by the Construction Manager, or a related party as defined in Section 7.8, shall be subject to the Owner's prior approval. The total rental cost of any such equipment may not exceed the purchase price of any comparable item.

**§ 7.5.3** Costs of removal of debris and/or costs associated with diverting waste to a waste recycling center from the site of the Work and its proper and legal disposal.

PAGE 15

**§ 7.6.1** Premiums for that portion of ~~insurance and bonds insurance, bonds and other surety programs~~ required by the Contract Documents and the Construction Manager that can be directly attributed to this Contract.

...

**§ 7.6.6** ~~Costs for communications services, electronic equipment, and software, directly related to the Work and located at the site, with the Owner's prior approval.~~

...

**§ 7.6.10** ~~Expenses incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work, with the Owner's prior approval.~~

PAGE 16

- .8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- ~~.9 Costs for services incurred during the Preconstruction Phase.~~

PAGE 17

§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. However, if the Guaranteed Maximum Price has been established the Owner may not prohibit the Construction Manager from obtaining bids from other bidders. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or equipment fabricated especially for the Work, who are qualified to perform that portion of the Work in accordance with the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the ~~Architect and~~ Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to review the Construction Manager's list of proposed subcontractors and suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval or objection by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in accordance with the Contract Documents. ~~The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection.~~ All bids will be awarded pursuant to Oklahoma Statutes, Title 61, Public Competitive Bidding Act of 1974; 61 O.S. §§ 101-138.

...

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. ~~The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's~~ auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, Subcontractor's invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law.

...

§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the 23th day of a month, the Owner shall make payment ~~of the amount certified to the Construction Manager not later than the day of the month sixty (60) days thereafter.~~ If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount certified shall be made by the Owner not later than ~~(—) days after the Architect receives the Application for Payment.~~ (Federal, state or local laws may require payment within a certain period of time.) 60 days following receipt of the application for payment. Owner and Construction Manager agree to the terms outlined in 5.2.2 and shall apply to this article 11.1.3. An Application for Payment shall be deemed certified 14 days after submittal unless the Owner or Architect objects to all or part of the Application for Payment within 14 days of submittal.

§ 11.1.4 ~~With~~ If required by the owner, with each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect ~~a detailed cost report generated from the Construction Manager's accounting system, and upon request by the Owner or Architect, shall provide any other evidence reasonably required to demonstrate that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for Payment, less that portion of the progress payments attributable to the Construction Manager's Fee.~~

PAGE 19

5%

...

N/A

...



N/A

...

Completion of Deficiencies (Punch) List

...

**§ 11.1.11** ~~The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements.~~  
Except with the Owner's prior approval, payments to Subcontractors shall be subject to retention of not less than Five percent (5%).

**PAGE 20**

**§ 11.2.1** Final payment, constituting the entire unpaid balance of the Contract ~~Sum, Sum (less unused and remaining contingencies and allowances),~~ shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract, except for the Construction Manager's responsibility to correct Work as provided in Article 12 of AIA Document A201-2017, ~~and to satisfy other requirements, if any, which extend beyond final payment;~~

...

**§ 11.2.2.3** If the Owner's auditors' report concludes that the Cost of the Work, as substantiated by the Construction Manager's final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Article 15 of AIA Document A201-2017. A request for mediation shall be made by the Construction Manager within 30-60 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this ~~30-day-60-day~~ period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

...

n/a

...

0 % Zero

**PAGE 21**

The Owner will notify the Contractor if they elect to use the Architect to inform the Contractor of Owner's decision, otherwise the Owner will provide direction on behalf of the Owner.

...

[ ☒ ] Litigation in a court of competent jurisdiction

**PAGE 23**

Price shall not exceed guaranteed maximum price nor shall it exceed an amount calculated as follows:

1. Take Cost of Work incurred by Construction Manager to the date of termination;
2. Add Construction Manager's fee, computed upon the Cost of Work to the date of termination at a rate stated in Section 6.1
3. Subtract aggregate of previous payments made by the Owner

...

§ 14.3.1.1 Commercial General Liability with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) for each occurrence and Ten Million Dollars (\$ 10,000,000.00 ) in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) per accident for bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other statutorily required automobile coverage.

...

§ 14.3.1.4 Workers' Compensation at statutory limits and Employers Liability with policy limits not less than One Million Dollars (\$ 1,000,000.00 ) each accident, One Million Dollars (\$ 1,000,000.00 ) each employee, and One Million Dollars (\$ 1,000,000.00 ) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, with policy limits of not less than One Million Dollars (\$ 1,000,000.00 ) per claim and Two Million Dollars (\$ 2,000,000.00 ) in the aggregate.

PAGE 24

<u>General Liability Each Occurrence</u>	<u>\$500,000</u>
<u>General Aggregate Liability</u>	<u>\$2,000,000</u>
<u>Personal Liability</u>	<u>\$1,000,000</u>
<u>Products and Completed Operations</u>	<u>\$1,000,000</u>
<u>Aggregate Automobile Liability</u>	<u>\$1,000,000</u>
<u>Performance and Payment Bond-CM</u>	<u>100% of Contract Amount</u>
<u>Builders Risk Insurance</u>	<u>100% of Contract Amount for Duration of Project</u>

§ 14.3.1.7 **Additional Insured Obligations.** To the fullest extent permitted by law, the Construction Manager shall cause the primary and excess or umbrella policies for Commercial General Liability and Automobile Liability to include the Owner as an additional insured for claims caused in whole or in part by the Construction Manager's negligent acts or omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner's insurance policies and shall apply to both ongoing and completed operations.

...

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance with ~~a building information modeling exhibit, AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit~~, if completed, or as otherwise set forth below:

*(If other than in accordance with ~~a building information modeling exhibit, AIA Document E203-2013~~, insert requirements for delivering notice in electronic format such as name, title, and email address of the recipient and whether and how the system will be required to generate a read receipt for the transmission.)*

...

*"Cost of the Work shall include all key personnel as itemized in attachment A - MTC General Conditions"*

PAGE 25

~~.5 — Building Information Modeling Exhibit, if completed:~~

...

[ ☒ ] Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
----------	-------	------	-------

<u>Exhibit A - General Conditions</u>			
---------------------------------------	--	--	--

...

Steve Allen Board President

Jessie Patrick, Vice President

## **Certification of Document's Authenticity**

**AIA® Document D401™ – 2003**

I, Jessie Patrick, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 06:49:15 ET on 08/19/2024 under Order No. 2114549374 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed) Jessie Patrick

(Title) Vice President

(Dated) 8/19/24