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MEMORANDUM

To:	Mr. Chuck Perry

From:  	Mr. Mike Leitch	   

Date:	December 9, 2024 

Re:	GMP Amendment       
_________________________________________________________________________________________

SUBJECT
Discussion, motion, and vote on motion, to approve or disapprove amendment #2 for the BAHS security fence. All bidding was conducted pursuant to the Oklahoma Competitive Bidding Act. The new GMP total is $2,339.239.00, and to authorize the BAPS Director of Construction Services to approve or disapprove changes to the trade contracts within the GMP. The cost to the district will be paid from the 2023 bond funds. M. Leitch

SUMMARY
Amendment #2 will increase the total project construction cost by $1,642,641, which includes the checkpoint building and the vestibules. The fence portion of the work was approved at the September board meeting. 

FUNDING
2023 Bond Funds 

RECOMMENDATION
Approve 
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